
WELL 24:00 MD/ TVD DRILLED 99m 23

RIG EWG 27 FORMATION $78,994 CUM.

LAST CASING 340mm 13.375'' SET AT 26.0m MAASP BOP TEST NIL DUE

WEATHER: Day

Night

MUD PROPERTIES OPERATION HRS CUM

WOB(Klb) 2-21 JET V(fps) 33 TOOL Mud Type 48.00

RPM 60 H S I 0.02 Bit - PDC Depth (m) 24.00 66.75

BIT NUMBER 2 2 Down Hole Motor Density (ppg) 8.70

Size (inches) 12.25 12.25 Crossover Sub ECD (ppg) 8.74

Make Baker Baker PBL Sub Temp (° C) 0.50

Type DS06 TX DS06 TX Crossover Sub Viscosity (sec) 38 4.50

IADC Code M619 M619 Stabiliser PV / YP (cp/lb) 5 / 9

Serial Number 5310635 5310635 Crossover Sub Gels (10s/m) 3 / 4

T.F.A. (in) 4.712 4.712 12x Drill Collar- 5 1/2" API Filt. (cc) 11.0 6.50

Depth In (m) 26.8 Crossover Sub Sand (% Vol) Tr

Depth Out (m) IN IN Drilling Jars KCl (%) 3.1

Total Meters 183.68 156.88 Crossover Sub pH (strip) 8.0

50 | 0 50 | 50 3x Drill Collar- 5 1/2" LGS %/Vol 1.6

ROP IADC | OnBtm #DIV/0! 3.1 | 3.1 Crossover Sub Chlorides (ppm) 14500 1.75

Condition Out 6x Heavy Weight DP 0.50

FLOW DATA 2.00

RATE (gpm/lps) 487 30.7 9.50

AV - DP (fpm/mpm) 89 27

AV - DC (fpm/mpm) 153 47

SPP (psi/atm) 610 42

SPP (Calculated) 270 18

PUMP DATA 1

STROKE 9.0'' 3200 4.00

RATE 120 SURVEYS: MD | INC˚ | AZ˚ TOTALS 24.00 96.00

LINER 6.75''

STROKE

RATE DIESEL (L)

LINER BARITE (T)

STROKE DRILL WATER 32k

RATE

LINER

HOURLY OPERATIONS SUMMARY 0000 to 2400

From To [IADC Code] Description

0:00 6:00

6:00 12:00

12:00 0:00

HOURLY OPERATIONS SUMMARY 0000 to 0600 on 25/07/21

0:00 6:00

MAXIMUM GAS: BACKGROUND GAS: CONNECTION GAS: .05 U TRIP GAS:

SUPERVISOR: GEOLOGIST: RIG MGR:

.09 U @ 155.47m .05 U

A Phillis, Norm Nixon. Phil Allen, Paul Elliot Luke Job

POB-35: EWG - 20, CTP - 4, ADA - 2, Howco - 2, G/Services - 4, O/Creek - 2, Coho - 1, IOT - 0, NMT - 0, Expro  - 0, Cactus - 0, DBCH - 0 2,772 Hrs
RECEIVED: DISPATCHED: 

Drill ahead from 183.71m to 202m.  WOB 5/18K ,60 rpm. 450 to ~500 gpm for ~450 to 750 psi SPP. ROP ~3.04 m/hr

[ 2 ] Drill ahead from 84.64m to 99.m.  WOB 5/18K ,60 rpm. 350 to ~475 gpm for ~350 psi. ROP ~3.8 m/hr. 

[ 2 ] Drill ahead from 99m to 135.27m.  WOB 5/18K ,60 rpm. 350 to ~500 gpm for ~350 to 600 psi SPP. ROP ~6 m/hr. Experienced difficulties with drill 

fluids aerating. Dumped mud and replaced with fresh.

[ 2 ] Drill ahead from 135.27m to 183.71m.  WOB 5/18K ,60 rpm. 400 to ~500 gpm for ~450 to 750 psi SPP. ROP ~4.03 m/hr

DAILY MUD COSTS $3,023.57

CUM. MUD COSTS $7,213.56

#3: 0 Bentonite 12

Xanthan Gum 4

Glut 9 1

NON PRODUCTIVE

#2: Emsco F-800 Sodium Sulphite 2 PRODUCTS:  USED | REC | ON SITE

Potassium Chloride 75

0 | 0 | 0 Soda Ash 2

#1: Emsco F-800 TORQUE: ON | OFF 500 AMCPacLV 8 21.2 Other

HOURS: JAR | MTR CHEMICAL USAGE 21 Completion

DRAG: UP | DOWN 1 AMC Defoamer S 3 21.1 Well Control

HOOK LOAD 49.00 Downhole Losses 15 Test BOP / Formation

WT BELOW JARS 27.09 Surface Losses 295 19 Tight hole / Fishing

BHA WEIGHT 38.30 Mud Mixed 13 Wait on Cement

STRING WT 36.69 New Hole Drilled 47.4 14 BOP's / Wellhead

1 1 NO N 0 1 NO BHA 55.64 Surface Vol. (Bbls) 12.1 Run Casing

BHA LENGTH 219.42 Hole Vol. 71 12.2 Cementing

Hours IADC | OnBtm 27.08 11 Logging

0.60 12 RU for Csg / Cmt

9.56 8 Repairs

0.76 10 Survey

109.98 6.3 Handle BHA

0.41 7 Service / Slip Line

1.89 6.1 Tripping- Other

0.35 6.2 Wiper Trip

2.47 5 Circ & Condition

0.81 6 Tripping- Bit / Casing

8.91 3 Wash / Ream

0.56 4 Coring

BIT INFORMATION BHA # 2

LENGTH KCL POLYMER 1 Move/ Rig Up/Down

0.40 184 2 Drilling

LAST L.T.I.
SAFETY

1. Slow drilling operations: Continue with preparations for next programed tasks. (9-5/8" casing and handling equip) Fine 22 deg C

810 Days 2. Rig maintenance: Ensure ALL tasks are carried out as per EWG procedures. Fine  03 deg C

Mereenie Sandstone DAILY COST $2,285,756

DAILY OP'S

SUMMARY

Drilled ahead 12-1/4" hole from 84.64m down to ~183.71m.

* Free board height to the top of Sump @ ~1.90m.

FORECAST OP'S Drill ahead 12-1/4" hole from 183.71m down to ~475m

DAILY DRILLING REPORT
REPORT # 004 24/07/2021

SPUD: 21/07/2021 DAY # 006

West Mereenie 28 183.68 / 184m BRT AFE DAYS / COST $6,507,879


