
WELL 24:00 MD/ TVD DRILLED 23

RIG EWG 27 FORMATION $131,851 CUM.

LAST CASING 244mm 9.625'' SET AT 459.4m MAASP BOP TEST 04/08 DUE 25/08

WEATHER: Day

Night

MUD PROPERTIES OPERATION HRS CUM

WOB(Klb) JET V(fps) TOOL Mud Type 48.00

RPM H S I Depth (m) 135.25

BIT NUMBER 3 3 Density (ppg) 29.00

Size (inches) 12.25 12.25 ECD (ppg)

Make NOV NOV Temp (° C) 11.75

Type TK665 TK665 Viscosity (sec) 35.50

IADC Code M620 M620 PV / YP (cp/lb) 18.00

Serial Number S274769 S274769 Gels (10s/m) 4.00

T.F.A. (in) 4.712 4.712 API Filt. (cc) 24.50

Depth In (m) 358 202 Sand (% Vol) 0.50

Depth Out (m) 358 358 KCl (%) 9.75

Total Meters 156 pH (strip)

50.5 | 12 50.5 | 50.5 LGS %/Vol

ROP IADC | OnBtm 0 | 0 3.1 | 3.1 Chlorides (ppm) 1.00 7.50

Condition Out 7.50

FLOW DATA 14.25

RATE (gpm/lps) 21.00

AV - DP (fpm/mpm) 13.00 13.50

AV - DC (fpm/mpm) 10.00 10.00

SPP (psi/atm) 0.50

SPP (Calculated)

PUMP DATA

STROKE 9.0'' 17.50

RATE SURVEYS: MD | INC˚ | AZ˚ TOTALS 24.00 360.00

LINER 6.75'' 4.00 66.00

STROKE

RATE DIESEL (L)

LINER BARITE (T)

STROKE DRILL WATER

RATE

LINER

HOURLY OPERATIONS SUMMARY 0000 to 2400

From To [IADC Code] Description

0:00 1:00

1:00 3:30

3:30 6:00

6:00 9:00

9:00 11:00

11:00 12:00

12:00 17:00

17:00 18:00

18:00 22:00

22:00 23:00

23:00 0:00

HOURLY OPERATIONS SUMMARY 0000 to 0600 on 05/08/21

0:00 2:30

2:30 2:45

2:45 3:45

3:45 6:00

MAXIMUM GAS: BACKGROUND GAS: CONNECTION GAS: TRIP GAS:

SUPERVISOR: GEOLOGIST: RIG MGR:A Phillis / Kev Dau. Phil Allen, Paul Elliot Luke Job

POB-38: EWG - 21, CTP - 4, ADA - 4, Howco - 2, G/Services - 4, O/Creek - 2, Coho - 1, IOT - 0, NMT - 0, Expro  - 0, Cactus - 0, DBCH - 0 7,692 Hrs
RECEIVED: DISPATCHED: 

PTSM, Discussed WHD pressure testing parameters, WAC, Make up 8 3/4" TCI BHA.

Held BOP drill and Choke drill filled Poorboy degasser with drilling fluid.

RIH with D/P from 177m to TOC, Tagged TOC at 447m

Drilled out Plugs float collar shoe track to 460m, 250GPM 257psi SPP, 50RPM, 600Ft.lbs TRQ.

[ 14 ] Nippled up ADA flow line valves and flow line to mud tanks.

[ 15 ] Press tested inside 7 1/16" blooie line valve 250psi low and 2000psi high, ok.

[ 15 ] NPT- Unable to get a press test on outside 7 1/16" blooie line valve, inject grease as per Cactus Operation Maintenance Manual, remove a section of 

blooie line to inspect and clean gate.

[ 15 ] Press tested outside 7 1/16" blooie line valve 250psi low and 2000psi high, ok, Conducted Koomey draw down test.

[ 14 ] Installed wear bushing in WHD, L/O compo tool

[ 12 ] Continue rigging down cementing equipment from rig floor, backed out running tool and landing joint L/O same.

[ 14 ] Dig out dirt from each side of cellar and cut out cellar walls as to fit 11" BOP stack on WHD, (Cellar too small for 11" BOP stack-up).

[ 14 ] PJSM, Installed 11" BOPE.

[ 15 ] Installed control lines Choke line and kill lines and press test BOPE as per Programme 250 low 5min  and 2000psi high 10min ok.

[ 14 ] Install 2 x 7 1/16" 5M Blooie line valves

[ 15 ] Pressure Tested WHD valve and VR plug  blank flange as per WAC and Cactus IP1239 250psi low and 5000psi high 10min ok.

DAILY MUD COSTS $13,976.97

CUM. MUD COSTS $92,573.48

#3: 0 Glut 9 2

Starch P 18

Xanthan Gum 3

Star Shield 80

NON PRODUCTIVE

#2: Emsco F-800 Sodium Sulphite 1 PRODUCTS:  USED | REC | ON SITE

Sodium Bicarbonate 2

0 | 0 | 0 Sodium Chloride 288

#1: Emsco F-800 TORQUE: ON | OFF Potassium Chloride 52 21.2 Other

HOURS: JAR | MTR CHEMICAL USAGE 21 Completion

DRAG: UP | DOWN Citric Acid 2 21.1 Well Control

HOOK LOAD Downhole Losses 301 15 Test BOP / Formation

WT BELOW JARS Surface Losses -86 19 Tight hole / Fishing

BHA WEIGHT Mud Mixed 300 13 Wait on Cement

STRING WT New Hole Drilled 14 BOP's / Wellhead

1 1 WT N X 1 NO TD Surface Vol. (Bbls) 337 12.1 Run Casing

BHA LENGTH Hole Vol. 118 12.2 Cementing

Hours IADC | OnBtm 0.2 11 Logging

2500 12 RU for Csg / Cmt

8 Repairs

11.0 10 Survey

6.3 Handle BHA

7 Service / Slip Line

1 / 1 6.1 Tripping- Other

1 / 1 6.2 Wiper Trip

5 Circ & Condition

28 6 Tripping- Bit / Casing

8.40 3 Wash / Ream

4 Coring

BIT INFORMATION

LENGTH 1 Move/ Rig Up/Down

463 2 Drilling

LAST L.T.I.
SAFETY

1. Pressure testing SOPs, Trapped press, Sinage. Fine 19 deg C

821 Days 2. Good coms with driller and third party, Loader operations. Fine  3 deg C

Upper Stokes Siltstone DAILY COST $3,340,721

DAILY OP'S

SUMMARY

L/O Cement head and landing joint, N/U 11" BOPE, Function test and Press test BOP's and well head, M/U drill out BHA and RIH.Sump freeboard level 

1.72m

FORECAST OP'S
RIH, Drill out cement and shoe track, drill 3mts of new formation to 466m, Circ, conduct LOT, POOH, M/U Air hammer BHA, RIH Blow well dry, Drill ahead 

as per programme.

DAILY DRILLING REPORT
REPORT # 015 4/08/2021

SPUD: 21/07/2021 DAY # 017

West Mereenie 28 463m BRT AFE DAYS / COST $6,507,879


