
WELL 24:00 MD/ TVD DRILLED 23

RIG EWG 27 FORMATION $93,999 CUM.

LAST CASING 178mm 7.0'' SET AT 1240.2m FIT MAASP BOP TEST 04/08 DUE 25/08

WEATHER: Day

Night

MUD PROPERTIES OPERATION HRS CUM

WOB(Klb) 2-10 JET V(fps) TOOL Mud Type 56.50

RPM 70 H S I Bit - PDC Depth (m) 274.75

BIT NUMBER 7 6 Bit Sub Density (ppg) 36.75

Size (inches) 6.0 8.5 Float Sub ECD (ppg)

Make NOV  Reed FS / XO / FS Temp (° C) 38.75

Type PDC  TFA: 1.4036 PDC Hycalog Heavy Weight DP Viscosity (sec) 72.25

IADC Code TK-66 FS / XO / FS PV / YP (cp/lb) 21.75 42.50

Serial Number A271278 A278400 17x Heavy Weight DP Gels (10s/m) 13.25

T.F.A. (in) 4.712 4.712 Drilling Jars API Filt. (cc) 1.25 47.25

Depth In (m) 1243.17 1182 8x Heavy Weight DP Sand (% Vol) 4.50

Depth Out (m) 1332 1243.17 KCl (%) 24.75

Total Meters 88.83 61.17 pH (strip) 0.75

11 | 11 13 | 13 LGS %/Vol 10.50

ROP IADC | OnBtm 8.1 | 8.1 4.7 | 4.7 Chlorides (ppm) 9.00

Condition Out 20.50

FLOW DATA 18.75

RATE (gpm/lps) 21.00

AV - DP (fpm/mpm) 38.25

AV - DC (fpm/mpm) 23.25

SPP (psi/atm) 740 50 0.50

SPP (Calculated)

PUMP DATA 2 0.75 82.75

STROKE 9.0'' 5200 0.25 27.50

RATE SURVEYS: MD | INC˚ | AZ˚ TOTALS 24.00 807.50

LINER 6.75'' 10.00 100.00

STROKE

RATE DIESEL (L)

LINER BARITE (T)

STROKE DRILL WATER 25k

RATE

LINER

HOURLY OPERATIONS SUMMARY 0000 to 2400

From To [IADC Code] Description

0:00 1:45

1:45 3:00

3:00 6:00

6:00 13:00

13:00 13:15

13:15 14:00

14:00 18:00

18:00 20:00

20:00 0:00

HOURLY OPERATIONS SUMMARY 0000 to 0600 on 24/08/21

0:00 2:00

2:00 6:00

MAXIMUM GAS: BACKGROUND GAS: CONNECTION GAS: 1259.5 U TRIP GAS:

SUPERVISOR: GEOLOGIST: RIG MGR:

4978 U @ 1263.5m 4991 U

Kev Dau / Norm Nixon. Phil Allen, Paul Elliot Trevor Wigley

POB-46: EWG - 19, CTP - 4, ADA - 4, Howco - 2, G/Services - 4, O/Creek - 1, Coho - 1, IOT - 4, Momentum - 2, Expro  - 3, Cactus - 0, Enermech - 2 17,352 Hrs
RECEIVED: DISPATCHED: 

Continued to POOH to recovered and lay down Bit and scraper.

Shut in Well. Noted; Blind rams leaking, closed rams would not hold Well bore pressure. MU and land tubing hanger (c/w 2WCV) into tubing spool with 

snubbing unit. Conducted an inflow test on the laned and secured tubing hanger, identified the landed tubing hanger also leaked. Opened up Well to flare 

line and commenced to flow well through choke line. 

[ 6.1 ] Snub in hole with 6 1/8" Bit and casing scraper, 2 x floats above bit and 1.875" profile sub 1 x joint back, 2 psi on well with 2100cfm on primary jet 

10gpm water.

[ 6.1 ] RIH to a total depth of 1213.70m. Reciprocated casing scraper over packer setting depths ~1073m and ~1210m.

[ 6.1 ] POOH to 385m to recover Bit and scraper BHA. 

[ 6.1 ] Continued to POOH with Drilling BHA #7 to recover 6" Bit

[ 6.3 ] 6" Bit at surface. Momentum operators had completed 12 hours works. Requested fatigue break  MU 6-1/8" Bit and 7" casing scraper. Removed 

HWDP from pipe racks. Loaded and re-strapped 4" Drill pipe on pipe racks.  Wait on Snubbing operators.

[ 6.1 ] NPT- Continued to wait on Snubbing unit operators. 

[ 6.1 ] NPT- Continued to wait on Snubbing unit operators. 

[ 21.2 ] Held PJSM with rig crew and Momentum snubbing crew.

[ 21.1 ] Equalize well pressure 960psi from below blind rams to annular, Bleed well down to blooie line.

DAILY MUD COSTS $1,270.00

CUM. MUD COSTS $327,725.45

#3: 0

NON PRODUCTIVE

#2: Emsco F-800 PRODUCTS:  USED | REC | ON SITE

1206 | 2.3 | 41.2

#1: Emsco F-800 TORQUE: ON | OFF 1100 DrillFoam X 10 21.2 Other

HOURS: JAR | MTR CHEMICAL USAGE 21 Completion

DRAG: UP | DOWN 2 Baryte 10 21.1 Well Control

HOOK LOAD 85.00 Downhole Losses 37 15 Test BOP / Formation

WT BELOW JARS 22.76 Surface Losses 3 19 Tight hole / Fishing

BHA WEIGHT 34.23 Mud Mixed 13 Wait on Cement

STRING WT 82.92 New Hole Drilled 14 BOP's / Wellhead

2 3 WT N X 0 CT TD Surface Vol. (Bbls) 290 12.1 Run Casing

BHA LENGTH 255.91 Hole Vol. 127 12.2 Cementing

Hours IADC | OnBtm 11 Logging

9800 12 RU for Csg / Cmt

8 Repairs

7.0 10 Survey

9.28 NC 6.3 Handle BHA

75.16 7 Service / Slip Line

0.36 1 / 1 6.1 Tripping- Other

159.16 1 / 1 6.2 Wiper Trip

0.92 5 Circ & Condition

9.28 27 6 Tripping- Bit / Casing

0.59 8.36 3 Wash / Ream

0.92 4 Coring

BIT INFORMATION BHA # 7

LENGTH 1 Move/ Rig Up/Down

0.24 1243 2 Drilling

21.5 EMW 2780psi

LAST L.T.I.
SAFETY

1. Snubbing operations. Working on flowing Well. Complete permits as required. Wear PPE and be aware of exclussion zones. Fine 30 deg C

840 Days 2. Fork-lift operations. Use spotters as required. Good communication required due to onsite noise. (Well flowing) Fine  1 deg C

Pacoota Sandstone P3. DAILY COST $5,159,523

DAILY OP'S

SUMMARY
Wait on Snubbing operators. MU Bit & Scraper Snub in hole to 1213m. POOH to 385m to recover Bit scraper, Sump free board 0.9m

FORECAST OP'S Continued to POOH and recovered Bit & Scraper, Wait on Momentum personnel, Secure well, Repair BOPs, RD snubbing unit. RU Expro E-line unit.

DAILY DRILLING REPORT
REPORT # 034 23/08/2021

SPUD: 21/07/2021 DAY # 036

West Mereenie 28 1332m BRT AFE DAYS / COST $6,507,879


