OPERATIONAL DETAILS

08 September 2010 — Warrego North

One flight. Tie lines 9005 thru 9105.
Lines 1000 thru 1480.

09 September 2010 — Warrego North

One flight. Lines 1480 thru 2110.
Helicopter to Alice Springs for 100 hourly service.

21 September 2010 — Warrego North

Three flights. Lines 2100 thru 3550.

22 September 2010 — Warrego North & Gecko North

Three flights. Complete Warrego North. Lines 3550 thru 3755.
Lines 9310 thru 9205 — tie lines Gecko North.
Lines 4005 thru 5390. Complete Gecko North

23 September 2010 — Golf Course

One flight. Complete Golf Course.
Move to Rover.

24 September 2010 — Rover East Block

Three flights. Lines 1000 thru 2790.

25 September 2010 — Rover East Block

Pilot rest day. No flying.

26 September 2010 — Rover East Block

Three flights. Lines 2790 thru 4985.

27 September 2010 — Rover East Block

Three flights. Lines 4930 thru 4000 plus tie lines.

28 September 2010 — Rover West Block

Three flights. Lines 2760 thru 2270.

29 September 2010 — Rover West Block

One flight. Lines 2305 thru 1950.
Fuel run to Tennant Creek.



30 September 2010 — Rover West Block

Three flights. Lines 1985 thru 1000.

01 October 2010 — Rover West Block

Three flights. Lines 4000 thru 3000.

02 October 2010 — Rover West Block

Three flights. Lines 6075 thru 5340.

03 October 2010 — Rover West Block

Three flights. Lines 5295 thru 5000.
Commence 6000 series lines.

04 October 2010 — Rover West Block

Two flights. Complete 6000 series lines.
Commence 8000 series lines. Lines 8405 thru 8105.
Helicopter to Alice Springs for 100 hourly service.

17 October 2010 — Rover West Block

Three flights. Lines 8245 thru 8000.

18 October 2010 — Rover West Block

Three flights. Lines 7965 thru 7000.

19 October 2010 — Rover West Block

One flight. 50 m infill - Lines 2500 thru 2890.

End of job.

Warrego North — 1336.9 line kms.
Gecko North —566.6 line kms.
Golf Course — 173.7 line kms.
Rover East — 2870.9 line kms.
Rover West — 7819.8 line kms.

Total Line Kilometers —12767.9




