GPX SERVICES
Monthly Operations Summary

CLIENT: SANDFIRE RESOURCES
LOCATION: Borroloola Project

JOB #: 2611

MONTH: July 2006

Production Days 14.0

Standby Days 0.0

Down Days 0.0

Mobilisation 2.0

Total Days 16 Crewleader: Francis Thomson

DATE | SURVEY AREA PRODUCTION COMMENTS
TYPE

16-07-06 Coppermine 1.0 Mobilisation Barkly Homestead to Lorella Springs
Creek

17-07-06 P-D IP Coppermine 1.0 Production Build 558200mE
Creek

18-07-06 PP-DIP Coppermine 1.0 Production Finish building 558200mE and read
Creek

19-07-06 P-DIP Coppermine 1.0 Production Finish 558200mE. Start building
Creek 557550mE

20-07-06 P-D IP Coppermine 1.0 Production Read 557550mE
Creek

21-07-06 P-D IP Coppermine 1.0 Production Finish 557550mE
Creek

22-07-06 P-D IP Coppermine 1.0 Production Set up 557000mE
Creek

23-07-06 P-D IP Coppermine 1.0 Production Read 557000mE
Creek

24-07-06 P-DIP Coppermine 1.0 Production Set up 556800mE
Creek

25-07-06 P-D IP Coppermine 1.0 Production Read 556800mE
Creek

26-07-06 P-DIP Coppermine 1.0 Production Set up 558550mE
Creek

27-07-06 P-D IP Coppermine 1.0 Production Read 558550mE and set up 556050mE
Creek

28-07-06 P-D IP Coppermine 1.0 Production Read 556050mE
Creek

29-07-06 P-DIP Coppermine 1.0 Production Build 555800mE and start to read
Creek

30-07-06 P-D IP Coppermine 1.0 Production Read and finish 555800mE
Creek

31-07-06 Coppermine 1.0 Mobilisation Demobilise
Creek




