



DRILLING MORNING REPORT # 55

Surprise 1 Re-entry H ST1

Surprise 1 Re-entry H ST1

Date:	12 Jan 2012	Day Wellsite Representative:	Don Castles	Rig Manager:	Charles Naja.
Report Number:	55	Night Wellsite Representative:		Drilling Company:	Hunt Energy
Latitude (South):	23.00 ° 42.00 ' 50.76 "	Longitude (East):	129.00 ° 59.00 ' 36.09 "	Wellsite Geologist:	

Well Details

Country:	Australia	Current Hole Size:	6.000 in	Casing OD:	7.000 in	AFE Number:	8053
Field:	Surprise	Measured Depth:	2,853.0 m	Casing MD:	2,426.00 m	Original AFE:	AUD 10,521,781
Rig:	Hunt Rig #3	True Vertical Depth:	2,534.2 m	Casing TVD:	m	Supp. AFE No:	
Ground Level:	545.0 m	24 Hr Progress:	0.00	TOL MD:	m	Orig. & Sup. AFE:	AUD 10,521,781
RT to GL:	3.66 m	Days On Well:	54.29	TOL TVD:	m	Daily Cost:	AUD 76,442
Planned TD (MD):	3,330.0 m	Days Since Spud:	0.00	Liner Shoe MD:	m	Cum. Cost:	AUD 8,643,318
Planned TD (TVD):	2,551.0 m	Last BOP Date:		Liner Shoe TVD:	m	Last LTI Date:	10 Dec 2010
		FIT/LOT:	11.50 ppg / ppg			Days Since Last LTI:	399

Current Op @ 0600:	Rig down drilling equipment
Planned Op:	Rig down derrick and laydown - Continue breaking down rig - Packing equipment (Rental) for returning -Wait on Rig moving trucks

Summary of Period 0000 to 2400 Hrs

Well on buildup period - Run 2 Plugs with wire line unit and flow check

HSE Summary

Events	Num. Events	Date Of Last	Days Lapsed	Description	Remarks
Pre-Tour Safety Meeting	0	12 Jan 2012 00:00	1.00	Pre tour safety meetings held with all Rig crews and third party personnel prior start of shift.	
Accident/incident/near miss	0	12 Jan 2012 00:00	1.00	No accidents, incidents or environmental issues raised in the past 24hrs.	

Operations for Period 0000 Hrs to 2400 Hrs on 12 Jan 2012

PHSE	CLS (RC)	OP	From	To	Hrs	Depth	Activity Description
E1	P	OTC	00:00	15:00	15.00	2,853.9 m	Well shut in at Choke Manifold for Buildup period - Monitor pressures
E1	P	OTC	15:00	24:00	9.00	2,853.9 m	Rig crews preparing drilling rig for dismantling and removal from wellhead Run in with Slick -line and recover pressure gauges - Run in with plug #1 and set in X-Nipple Pull out then run Prong - conduct inflow test Run Plug #2 and set in SSD - Run in prong - Conduct inflow test - Pull out with wireline tools Close and isolate LMV

Operations for Period 0000 Hrs to 0600 Hrs on 13 Jan 2012

PHSE	CLS (RC)	OP	From	To	Hrs	Depth	Activity Description
E1x	P	OTC	00:00	01:00	1.00	2,853.9 m	Flush all lines with Trican - Rig down Slick Line equipment -Rig down Trican unit and pipework
E1x	P	RGO	01:00	03:00	2.00	2,853.9 m	Break down Xmas tree to UMV and lay out tree - Install flanged well cap
E1x	P	RGO	03:00	06:00	3.00	2,853.9 m	Layout Kelly and general rigging down from drill floor in preparation for laying down mast
Note: Due to road closures no Trucks are able to travel to location							

Performance Summary

Daily								Cumulative Well								Total
P		NPT		SCC		NSC		P		NPT		SCC		NSC		Hours
Hrs	%	Hrs	%	Hrs	%	Hrs	%	Hrs	%	Hrs	%	Hrs	%	Hrs	%	Hours
24	100	0.00	0.0	0.00	0.0	0.00	0.0	483	91.5	45	8.5	0.00	0.0	0.00	0.0	528

General Comments for Period 0000 Hrs to 2400 Hrs on 12 Jan 2012

Category	Comments
General Comment	



DRILLING MORNING REPORT # 55

Surprise 1 Re-entry H ST1

Survey								
MD. (m)	Incl. (°)	Corr. Az (°)	TVD (m)	'V' Sect (m)	Dogleg (deg/30m)	N/S (m)	E/W (m)	Tool Type
2,656.40	91.28	149.07	2,542.04	226.46	4.11	-121.7	200.9	MWD
2,666.00	91.80	148.83	2,541.78	235.83	1.79	-129.9	205.9	MWD
2,675.70	91.45	148.32	2,541.51	245.32	1.91	-138.2	210.9	MWD
2,684.60	90.92	148.12	2,541.32	254.03	1.91	-145.7	215.6	MWD
2,694.00	91.36	147.97	2,541.14	263.25	1.48	-153.7	220.6	MWD


Comments		
Formation Tops		
Name	Top (m)	
Stokes	2,275.00	
Stairway FM	2,447.00	
Horn Valley Siltstone	2,561.00	
Pacoota Sst	2,613.00	

Personnel On Site			
Company	Personnel	Job Title	Pax
Central Petroleum Limited	Don Castles	Drilling Supervisor	1
Hunt Energy	Charles Nja	Rig Manager	1
Hunt Energy	John Washington	Driller	1
Hunt Energy	Phillip Owen	Remote Medic	1
Hunt Energy	Rick Hall	Derrickman	1
Hunt Energy	Peter Werecky	Derrickman	1
Hunt Energy	Christopher Cook	Floorman	1
Hunt Energy	Patrick Burton	Lease Hand	1
Hunt Energy	Kere Baker	Mechanic	1
Hunt Energy	Luis Orrego	Electrician	1
Hunt Energy	John Woodcroft	Cook	1
Hunt Energy	Jason Barrowcliff	Campie / Driver	1
	Micheal Warman	Crane Operator	1
	Ronnie Dyker	Water Tanker Driver	1
SGS	Matt Bridge	Well Tester	1
SGS	Spencer Awop	Well Tester	1
SGS	Gary Molyneaux	Engineer	1
SGS	Craig Evans	Engineer	1
SGS	Josh Drewett	Slick Line Operator	1
	Bruce Farley	Well Testing Supervisor	1
	Nigel Fletcher	Well Testing Supervisor	1
	Dion Obrien	Fuel Tanker Driver	1
TKM	Thomas May	Wellhead Engineer	1
TKM	Damian Abbott	Wellhead Engineer	1
Trican	Gaboor Katona	Operator	1
Total			25

Rig Stocks							
Name	Unit	Start Amount	Previous Balance	In	Used	Adjust	Balance
Diesel Fuel – Rig (Litre)	Litre		38,850.0	0	350	0	38,500.0

Surprise 1 Re-entry H ST1

Progress Vs. Planned



— Actual Day/Depth — Productive Time/Depth --- Planned/P50 Curve --- Planned Cost Curve
— Actual Cost