



<div>Planetary Geophysics Pty. Ltd.</div> <div></div>					WEEKLY PRODUCTION REPORT				Crew Name: GAIP1		Client: Laramide/Lagoon Creek	
					From: 19/08/2024		To: 24/08/2024		Survey: GAIP		Location: Crystal Hill; NT	Job: PGPL24114
Day/Date	T	P	S	X	Location/Cost Code	Vehicle(s)		Description				Profile Length (m)
Monday 19/08/2024	T				Brisbane	LandCruiser 862EJ6 LandCruiser849EJ6		Administration and acquiring of campsite				
Tuesday 20/08/2024	T				Brisbane/HG	LandCruiser 862EJ6 LandCruiser849EJ6		Mobilisation				
Wednesday 21/08/2024	T				Brisbane/HG	LandCruiser 862EJ6 LandCruiser849EJ6		Mobilisation				
Thursday 22/08/2024	T				Brisbane/HG	LandCruiser 862EJ6 LandCruiser849EJ6		Mobilisation				
Friday 23/08/2024	T				Brisbane/HG	LandCruiser 862EJ6 LandCruiser849EJ6		Crew arrive at Hells Gate				
Saturday 24/08/2024	T				HG/CH	LandCruiser 862EJ6 LandCruiser849EJ6		Crew undertake inductions and head to site				
Weekly Totals											N/A	
General Comments												
Personnel		S	M	T	W	T	F	S				
Edward Skaines					T	T	T	T				
Jonelle Gillespie					T	T	T	T				
Rush Voorhis					T	T	T	T				
Vincent Bunning					T	T	T	T				
Alan Gillespie				T	T	T	T	T				
Mark Winter				T	T	T	T	T				

<div>Planetary Geophysics Pty. Ltd.</div> <div></div> <div>Geophysical Excellence Around The Globe</div>					WEEKLY PRODUCTION REPORT			Crew Name: GAIP1		Client: Laramide/Lagoon Creek			
								From: 25/09/2024		To: 31/09/2024		Survey: GAIP	
Day/Date	T	P	S	X	Location/Cost Code	Vehicle(s)		Description				Profile Length (m)	
Sunday 25/08/2024		5			Crystal Hill	LandCruiser 862EJ6 LandCruiser849EJ6		Setup Camp; Scout local access and setup Electrode CA Block1				0	
Monday 26/08/2024		5			Crystal Hill	LandCruiser 862EJ6 LandCruiser849EJ6		Camp induction; Remote site ERP; setup Electrode CB Block1 and run remote cable. Mark departed for Brisbane				0	
Tuesday 27/08/2024		5			Crystal Hill	LandCruiser 862EJ6 LandCruiser849EJ6		Complete array setup on Line1, Block 1. Data acquisition				400m	
Wednesday 28/08/2024		5			Crystal Hill	LandCruiser 862EJ6 LandCruiser849EJ6		Data acquisition on Block 1 Line 1; Encounter data difficulties due to extremely dry conditions				800m	
Thursday 29/08/2024	1	4			Crystal Hill	LandCruiser 862EJ6 LandCruiser849EJ6		Complete Line 1. Move to line 2. Alan departed site for Brisbane				800m	
Friday 30/08/2024	1	4			Crystal Hill	LandCruiser 862EJ6 LandCruiser849EJ6		Data acquisition; Complete Line2.				1200m	
Saturday 31/08/2024	1	4			Crystal Hill	LandCruiser 862EJ6 LandCruiser849EJ6		Move to Line 3; Data acquisition. Spotter allocated for fire watch				1600m	
Weekly Totals												4.8km	
General Comments		Difficult data acquisition due to dry conditions. Poor access throughout survey area											
Personnel			S	M	T	W	T	F	S				
Edward Skaines			X	X	X	X	X	X	X				
Jonelle Gillespie			X	X	X	X	X	X	X				
Rush Voorhis			X	X	X	X	X	X	X				
Vincent Bunning			X	X	X	X	X	X	X				
Alan Gillespie			T	T	T	T	T	T	T				
Mark Winter			T	T	T								

<div>Planetary Geophysics Pty. Ltd.</div> <div></div>					WEEKLY PRODUCTION REPORT			Crew Name: GAIP1		Client: Laramide/Lagoon Creek	
					From: 01/09/2024		To: 07/09/2024	Survey: GAIP		Location: Crystal Hill; NT	Job: PGPL24114
Day/Date	T	P	S	X	Location/Cost Code	Vehicle(s)	Description				Profile Length (m)
Sunday 01/09/2024		4			Crystal hill	LandCruiser 862EJ6 LandCruiser849EJ6	Data acquisition line 4. Spotter allocated for fire watch				1600m
Monday 02/09/2024		4			Crystal hill	LandCruiser 862EJ6 LandCruiser849EJ6	Data acquisition line 5. Spotter allocated for fire watch				1200m
Tuesday 03/09/2024			4		Hells Gate	LandCruiser 862EJ6 LandCruiser849EJ6	Team evacuates campsite to Hell’s gate due to bush fires				
Wednesday 04/09/2024			4		Hells Gate	LandCruiser 862EJ6 LandCruiser849EJ6	Team attempt access field. Aborted due to fire on access track				
Thursday 05/09/2024			4		Hells Gate	LandCruiser 862EJ6 LandCruiser849EJ6	Team attempt access field. Aborted due to fire on access track				
Friday 06/09/2024	4				Hells Gate	LandCruiser 862EJ6 LandCruiser849EJ6	Crew depart for early break due to local fires				
Saturday 07/09/2024											
Weekly Totals											2.8km
General Comments	Difficult data acquisition due to dry conditions. Poor access throughout survey area										
Personnel		S	M	T	W	T	F	S			
Edward Skaines		X	X	S	S	S	T				
Jonelle Gillespie		X	X	S	S	S	T				
Rush Voorhis		X	X	S	S	S	T				
Vincent Bunning		X	X	S	S	S	T				