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1. SUMMARY

This Mine Management Plan (MMP) documents the proposed work activities that Rio Tinto
Exploration — Australasia Region (RTE-AR) will carry out in the Yambarra Project Area. The
MMP will be used as the management document for all planned ground disturbance
activities on EL3403 Barwolla, EL6517 Cui-eci Creek, EL3404 Fitzmaurice, EL 6551
Greenwood, EL1640 Keats, EL1923 Keats 2, EL3406 Keyling, EL1641 Port Keats, EL1638
Port Keats 1, EL1639 Port Keats 2, EL6516 Tom Turners Creek. The exploration
programme is likely to involve reconnaissance work. Therefore only minimal ground
disturbance is expected at this stage. The MMP will document all types of environmental
impacts and the control measures that will be put in place by RTE-AR for the life of the

project.

An Annual Environmental Report (AER) will document all ground disturbance and
rehabilitation on this programme at the completion of each reporting period. At the cessation

of the project, RTE-AR will complete a Final Rehabilitation Report (FRR).

2. INTRODUCTION

This Mine Management Plan (MMP) covers EL3403 Barwolla, EL6517 Cui-eci Creek,
EL3404 Fitzmaurice, EL6551 Greenwood, EL1640 Keats, EL1923 Keats 2, EL3406 Keyling,
EL1641 Port Keats, EL1638 Port Keats 1, EL1639 Port Keats 2, EL6516 Tom Turners
Creek. Field personnel are expecting to mobilise for the project in about May-June. The
project will involve approximately five to ten Rio Tinto Exploration — Australia Region (RTE-
AR) personnel on-site, which will include field technicians, and Project Geologists. Other
personnel may visit the site, such as the Safety and Environmental Officers.

RTE-AR will manage environmental issues associated with this tenement according to the
RTE-AR Environmental Management System and guidelines set out in this EMP. Relevant
authorities/groups will receive a copy of the Environmental Procedures (Appendix 2) at the

beginning of each field season.

2.1 Location and Access

The Yambarra Project area is located approximately 315 km South-West of Darwin (refer
Plan WAp45250). It is situated on the Daly River-Port Keats Aboriginal Land Trust Land.
Access to the project areas is from the sealed Stuart Hwy then onto the Daly Rivers Rd and



Rio Tinto Exploration Confidential Information - unauthorised use prohibited

Mine Management Plan. Yambarra Project. SD5211 Port Keats, SD5212 Fergusson River, SD5207 Cape Scott .
Northern Territory.
Report 25615

Page 2

the Wadeye Rd. Numerous access tracks exist in the northern part of the tenement group.

Helicopter access will be utilised for most of the program, planned to commence in May /

June 2003 (weather dependent).

2.2

Licence Details

Table 1: Tenement Summary

Tenement Tenement Ownership Application | Grant Date No. No Blocks No
No. Name Date Blocks Granted Blocks
Applied Current

EL3403 | Barwolla Ashton Mining | »g/09/1081 | 23/09/2002 23 23 23
Limited

EL6517 | Cui-eci Creek ﬁisr:]‘i‘t%’a Mining | 52/02/1989 | 23/09/2002 194 194 194

EL3404 | Fitzmaurice f;:‘itt‘;r(‘j Mining | 5g/09/1981 | 23/09/2002 118 118 118

EL6551 | Greenwood ﬁisr:i‘t%’(‘j Mining | >3/03/80 | 23/09/2002 365 365 365

EL1640 | Keats AO (Australia) | 5/06/1977 | 23/09/2002 389 389 389
Pty Limited

EL1923 | Keats 2 AO (Australia) | g/09/1978 | 23/09/2002 414 414 414
Pty Limited

EL3406 | Keyling Gfrt‘itt%ré Mining | »g/09/1981 | 23/09/2002 214 214 214

EL1641 | PortKeats AO (Australia) | 5/06/1977 | 23/09/2002 394 394 394
Pty Limited

EL1638 | Portkeats1 | AO (Australia) | o506/1977 | 23/09/2002 358 358 358
Pty Limited

EL1639 | Portkeats2 | AC (Australia) | 5061977 | 23/09/2002 390 390 390
Pty Limited

ELesie | 1om Tumers | Ashton Mining | 55/05/1989 | 23/09/2002 97 97 97

Creek

Limited
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2.3

3.1

Project Management

Principal Geologist:

Phone:

Project Geologist:
Phone:

Fax:

Mailing Address:

Location Address:

Lease Holders

3.

Gerard Rheinberger

(08) 9270 9326
Rob Curtis

(08) 9270 9219
(08) 9270 9223

PO Box 175, Belmont WA 6984.

37 Belmont Ave, Belmont WA 6104

STAKEHOLDERS

Table 2: Lease Details

3.2

No Native Title groups, (claimants or title holders) exist for this area.

Lease Leaseholder Tenure | Name Contact Details

Name/Number Type

Port Keats 01637 | Daly PPL Port Keats | C/o Northern Land
River/Port Council
Keats PO Box 1249
Aboriginal Palmerston NT 0831
Land Trust

Native Title Groups
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3.2 Communities — Interest Groups

Table 3: Details of Communities / Interest groups for the area

Community/Interest Group Contact
Wadeye Community C/o Northern Land Council
PO Box 42921,Casurina NT 0811
Palumpa Community C/o Northern Land Council
PO Box 42921,Casurina NT 0811
Peppimentarti Community Clo Northern Land Council
PO Box 42921,Casurina NT 0811

4. REGULATORY COMPLIANCE

4.1 Environmental Approvals

The following is a summary of the EL conditions, pertaining to environmentally related
issues, which the Schedule of Conditions attached to the EL'’s stipulate (Section 24a Mining
Act).

The Licensee (and contractors) shall carry out its activities in such a way as to
minimise any impact to native/freehold title rights and interests in the licence area i.e.
interference with culturally significant areas or sites. The Licensee and Contractors
must consult Aboriginal Areas Protection Authority and inspect the Register of
Sacred Sites.

The Licensee (and contractors) shall carry out it's activities in such a way as to
minimise environment impact of the licenced area i.e. reduce land clearing; prevent
noxious weed spread; establish temporary structures, facilities, survey markings, or
other related infrastructure; minimise disturbance to soil, rock, rock formations,
creeks and watercourses; prevent contamination of water sources (surface and
ground water); cap and report artesian groundwater encountered during drilling; cut,
cap and mound over all drill-holes; rehabilitate all cleared areas (inc. replacing
topsoil); do not use fire except for preparing food or heating water.

Remove all waste material, rubbish, plastic sample bags, abandoned equipment, and
temporary buildings before or at the termination of the exploration program and, put
in appropriate disposal facilities.
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No firearms or traps, and hence killing of wildlife is permitted on the licence area.
No new tracks are to be created unless unavoidable.

The Licensee is to meet with the Native Title Claimants/Holders, on the Licence Area
before the commencement of the programme to explain the exploration activities,
and to discuss any issues/concerns. The Licensee may also invite the relevant
pastoral lessees or landholders to this meeting. Appropriate notification, in

accordance with the Mining Act (NT), is to be given to the group(s).

Pursuant to s.166 (1A) Mining Act (NT), the Licensee must obtain prior approval from
the Minister for all exploration activities likely to cause substantial disturbance to the
surface of the licence area such as drilling, costeaning, gridding, bulk sampling,
camp establishment or road constructions. The Minister may set specific conditions

as to the rehabilitation requirements and audit procedures.

If a Native Title Claimant or Holder lodge a written complaint with the Minister regarding the

adverse impact, to Native Title rights and interests, resulting from the conduct of activities,

the Minister may:

a)
b)

c)

Request a written explanation about the matter from the Licensee.
Request the Licensee attend a meeting with the Minister to discuss the matter.

Request the Licensee attend a conference with the Minister and the complainant with

a view to resolving the matter.

The Minister may then:

d) Direct the Licensee to carry out rectification work.

e) Carry out rectification work at cost to the Licensee.

f)

Take any other action, including the cancellation of the licence that the Minister sees

fit.

» The Licensee is to inform the Native Title claimants or holders, in writing, if the licensee

is to proceed with productive mining. This may trigger further act process, as is he

procedural right.
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The Licensee should employ local persons and contractors from the licence area and give
them the opportunity of quoting or tendering for contract work.

4.2 Utility Services

Minimal Utility Services exist in the Yambarra Project Area. These are contained in the
Wadeye, Palumpa and Peppimentarti Aboriginal Communities. A Sewerage treatment plant

exists at Peppimentarti. No water, gas or power lines exist outside of these communities.

S. ENVIRONMENTAL FACTORS

RTE-AR has considered environmental factors in the planning stages of exploration
activities. This planning process has identified the potential impacts and likely environmental
issues associated with the exploration activities in this tenement. RTE-AR has implemented
appropriate Environmental Procedures to manage these activities. RTE-AR will conduct all

its exploration activities in accordance with these Environmental Procedures.
51 Physiography

The climate for the Yambarra Project Area can be generally described as monsoonal.
Annual rainfall is between 1200 and 1400 mm, which falls almost entirely between the
Months of October to April. Temperature averages between 36°c maximum to 20°c
minimum. Humidity is high throughout the year.

The tenements lie in the Victoria-Bonaparte and Top-End Coastal bioregions. These can be
divided up into four general physiographic units, Coastal plains, Litchfield plains, Foothills

and Mesas.

The Coastal plains make up most of the Yambarra project area. They consist of soil and
alluvial plains with mangrove swamps, tidal mud flats and sand dunes. There are numerous
lagoons and inland swamps.

The Litchfield plains are stony soil plains that are underlain by granite, which usually crops
out into low stony rises. The major difference between the Litchfield and Coastal plains is
that the Litchfield plains are not seasonally flooded and therefore has no wet vegetation

cover.

Foothills make up a small part of the Yambarra physiography and average between 60 to
120 metres above sea level. Small outcrops of laterite occur within the foothills unit.
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The mesas or the Docherty Hills & Barthelemy Hills consists of Precambrian sandstone and
laterite profiles. The mesas are bounded by cliffs up to 24 metres high and vary significantly

in elevation.

Vegetation within the four physiographic units varies from Eucalypt forests on the higher
ground to wild rice grass in the low lying coastal plains. Paperbarks and areas of Eucalypt

rainforest occur around springs and water bodies.
Drainage shows the Moyle, Tom Tuner and Daly Rivers feeding a classical dentritic pattern.
5.2 Previous Exploration/Mining or other Disturbances

The Yambarra project area has had minimal exploration activity conducted on it previously.
BMR (Bureau of Mines and Resources NT) records show only preliminary geological
surveys were carried out in the late 1950's (Walpole et al., 1968) and in 1965 (Dickins,
Roberts, & Veevers, 1972)

5.3 Quarantine Issues and Weed Management

Survey data collated by the Department of Environment and Primary Industries lists he
following introduced plant species (declared weeds) as occurring on the tenements.

Table 4: Introduced Plants on the Yambarra Project

SCIENTIFIC NAME COMMON NAME
Plant
Brachiaria mutica Para Grass
Crotolaria goreensis Gambia Pea
Cynodon dactylon Turf Grass
Echinochloa polystachya Barnyard Grass
Hyptis suaveolens Hyptis
Ipomoea quamoclit Morning Glory

Leucaena leucophala

Melinis repens Molasses Grass
Mimosa pigra Mimosa

Passiflora foetida Stinking Passion Flower
Senna obtusifolia Sicklepod

Sida acuta Spinyhead sida

Sida cordifolia Flannel Weed
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The department has identified these introduced species as having the most significant
impact on this environment. The department has not yet surveyed some areas on the
tenement. Other introduced species may occur on these parts of the tenement.

The department highlighted the following species as requiring special control,

Mimosa Pigra (Mimosa);

Passiflora foetida (Stinking Passion Flower);
Crotolaria goreensis (Gambia Pea); and,
Echinochloa polystachya (Barnyard Grass).

All RTE-AR personnel will be made aware of presence of these species. RTE-AR will supply
an information pack with photographs of these species, a copy of the ENVT105 Quarantine
procedure, and the wash-down procedure to all personnel on site (Appendix 3). Personnel
will report sightings of any of the abovementioned species. RTE-AR will implement a wash-
down procedure, in accordance with ENVT105 Quarantine, RTE-AR environmental
procedure (Appendix 2), for all vehicles and equipment operating on this programme. Either
the wash-down will occur at an existing local wash-down facility, that is, in one of the
communities, or, it will be located at the RTE-AR camp.

Table 5 lists the introduced animals that potentially occur, on the Yambarra Project.
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Table 5: Introduced Animals on the Yambarra Project
Animals
Bufo marinus Cane Toad
Columba livia Feral Pigeon
Passer montanus Tree Sparrow
Passer domesticus House Sparrow
Rattus rattus Black Rat
Mus musculus House Mouse
Felis catus Feral Cat
Bos javanicus Bali Cattle
Capra hircus Feral Goat
Hemidactylus frenatus
Ramphotyphlops braminus
Oryctolagus cuniculus European Rabbit
Equus caballus Feral Horse
Equus asinus Feral Donkey
Sus scrofa Feral Pig
Bubalus bubalis Water Buffalo
Bos taurus Feral European Cattle
5.4 Significant Environmental Issues
54.1 Conservation Areas
No Conservation areas exist within the Yambarra project area.
54.2 Heritage Sites
No nationally significant heritage sites exist within the Yambarra project area. RTE-AR will

conduct a clearance survey before any ground disturbance activities occur.

543 Protected Flora

Species are listed in the Appendix 1.

544 Protected Fauna

Species are listed in Appendix 1
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55 Surface Water

Surface water is present over a large area in the Yambarra project are. This is due to
monsoonal rains that occur over the summer months, and the drainage received by the
Moyle, Tom Tuner and Daly Rivers. A few water bodies (lakes and lagoons) exist in the
western part of the tenement group. This area co-exists with the low-lying coastal plains,

and will not be accessed during the exploration programme.

Surface water may be taken from one of the small intermittent creeks / water holes within the
polygon defining the proposed camp area (Plan WAp45243). Samples will be taken and the
water will be appropriately sterilised prior to consumption.

5.6 Ground Water

There are no artesian aquifers in the area that would offer a problem to any ground
disturbance. If a perched aquifer is intercepted then the hole will be capped and RTE-AR

will notify the Department of Business Infrastructure and Resource Development.
5.7 Contaminated Land

No areas of contaminated land reside within the Yambarra project area. Refuse sites have
been created at the three main Aboriginal Communities of Wadeye, Palumpa &
Peppimentarti.

5.8 Fire Management

Fire is a natural part of the environment in this region. The need for fires is not foreseen,
however if a fire is required (eg. a camp fire), RTE-AR addresses fire management in
ENVT103 Camp Management. The procedure states that RTE-AR will:

Contact the local authorities to ensure that no fire restrictions are in place.

Only permit fires under carefully controlled conditions. They must be a safe
distance form flammable materials, accommodation and work areas. Locate

fires in a site cleared of dry vegetation with a radius of at least three meters.

Adhere to procedures designed to minimise the risk of bushfires occurring. In
the event that a fire does escape, RTE-AR will make reasonable attempts to
extinguish it without placing unnecessarily personal safety at risk. These

procedures include:
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o Using gas barbecues or other facilities where possible in preference to open

fires.

o Ensuring that all fireplaces have a barrier made of stone or other appropriate
material to act as a windbreak and to prevent dispersion of heat sources.
Alternatively, they can be located within a 30 cm (or deeper) excavated

depression.

o Ensuring that whenever a fire is established appropriate fire fighting
equipment is available and in good working order.

Any fire outbreaks will be reported within the Rio Tinto incident reporting system, and to
relevant Government authorities.

6. WORK PROTOCOL AND REHABILITATION

RTE-AR will conduct its activities in accordance with the RTE Environmental Procedures.
The completed ENVT100 Environment Protection and Biodiversity Conservation Checklist
(EPBC) for the Yambarra Project identifies the planned activities for the programme. This
section addresses the proposed work program, impacts associated with these activities and
the appropriate management technigues that RTE-AR will implement.

6.1 Work Program

6.1.1 Proposed Exploration Methods

The tenements are considered prospective for diamond bearing kimberlite pipes.

The tenements cover portions of the Palaeozoic Bonaparte Basin, the Proterozoic Victoria
River Basin and the Proterozoic Pine Creek Orogen. The area is dominated by sedimentary
sequences of sandstone, shale and siltstone, with some metamorphic equivalents in the
Pine Creek Orogen. The area is ransected by significant NNE trending faults, which may

control the location of diamondiferous kimberlite deposits.

Work to be conducted within the licences (refer Table 1) will comprise the collection of
approximately 250 helicopter supported gravel, loam and stream sediment samples.
Sample locations are shown on Plan WAp45243 and locations are provided in Appendices 4
and 5. It is stressed that not all of these sample sites will necessarily be sampled. These
sites provide RTE with sampling options, which are necessary due to the possibility that
some sites will be unsuitable for either technical (eg no trap site) or cultural reasons.
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Geological mapping, and rock chip and/or soil sampling, will also be undertaken within the
area specified by the polygon as indicated on Plan WAp45243. Proposed activities are
described as follows:

Gravel Sampling This comprises the extraction of approximately 30 kg of less than 1 mm
gravel from the active stream channel. Each site takes approximately 2 hours to collect
though this can vary considerably. All samples are forwarded to Rio Tinto’s Perth laboratory

for analysis.

Stream Sediment Sampling This comprises collection of approximately 150 grams of fine
fraction (0.5 mm) sediment from the active stream channel. This sample is taken
concurrently with the gravel sample and takes approximately 15 minutes to collect.

Loam Sampling This comprises the collection of surface materials over a discrete
(approximately 5 m’) surface area. This sample type is collected when there is no active
channel present. Materials are commonly swept together with an outdoor broom and then
passed through a 1 mm sieve. Materials are again processed at the Rio Tinto laboratory in
Perth.

Soil Sampling This comprises digging a small, shallow hole (<30 cm depth) to collect a soil
sample (of the order of a cupful of soil), and placing the sample into a sample bag. The hole

is completely filled in and is taken from a single, discrete sample site.

Rock Chip Sampling This involves hammering off an approximately fist size pieces of rock

(up to 2kg in weight) from outcrops and collecting in a sample bag.

Geological Mapping This involves walking across country and recording details of
outcropping rocks and surface materials (sand, soil, etc). This activity has no surface
impact.

The nature of this initial sampling program is to simply identify those areas of interest worthy
of follow-up in subsequent field programs. It is expected that a considerable proportion of
the agreement area will not be of further interest, based on sample results. The proposed
environmental impact will be negligible and the decision to land and sample a site will be
completely at the guide’s discretion. As follow-up programs would involve the same
exploration methods in the dainage catchments sampled during this initial program, it is
suggested that further clearances will be unnecessary.
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6.1.2 Expected Project Life and Schedule

The probable duration of the work program is 3-4 weeks. Work is planned to commence in
June following the initial work program meeting (weather permitting). The work may be
delayed if drainages are still full of water.

To assist in the sampling process, it will be necessary to establish a camp site (refer section
6.3) and place supplies of helicopter fuel within the Land Trust areas. A polygon indicating
the area RTE would like to establish a campsite is shown on Plan WAp45243. The campsite
would occupy an area of approximately 100 x 200 metres in a location acceptable to
Traditional Owners. Two sites for fuel storage have also been selected close to existing
roads (refer Plan WAp45243 and Appendix 6). Fuel would also be stored at the campsite
helipad. Approximately 20-30 drums of Jet Al (kerosene) fuel will be stored at each site at
any one time. No petrol or other fuel will be present at these sites. Collected samples will
also be stored temporarily at these sites, pending transport via truck or helicopter to the

exploration camp.
Vehicles accessing these tracks will be either Toyota 4WD’s or HINO 4WD trucks.

Work will be undertaken in a single phase, following the initial liaison meeting to be held with
traditional owners in early May. It is anticipated that the initial program will be completed no
later than July, thereby allowing the possibility for sample results to be obtained and a follow-

up sampling program to be initiated prior to the onset of the following wet season.
6.1.3 Workforce

Approximately five to ten RTE-AR staff will be engaged in the programme. All personnel will
have work-related transit and entry permits for the area obtained through the NLC system of

land access permits prior to work commencing.

During the fieldwork period, Rio Tinto Exploration would like to offer employment to

Traditional Owners to work as field assistants. These persons must:
Be of working age.
Be physically fit, capable and willing to do physical work in the field.
Pass a pre-employment medical check completed by a qualified medical practitioner.

Work activities will be conducted during the dry season, preferably between May and
September 2003. The initial work programme should take approximately four to six weeks to
complete.
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6.2 Tracks

Several established access tracks occur within the Yambarra project area and will be used
where possible. At this stage it is envisaged that no additional access tracks will require
construction, as the work will be conducted using mainly helicopter access. However,
should RTE-AR need to construct a track then RTE-AR shall be responsible for its condition,
maintenance and rehabilitation (where required) throughout and upon completion of field
activities (Table 5). Track construction would involve pushing aside small shrubs, logs and
rocks with a front-end loader or similar equipment. Rootstock will be preserved to enable
natural rehabilitation. Clearing of trees will be avoided wherever possible.

The proposed work program specifically excludes the destruction or removal of mature trees

in the vicinity of waterholes or the beds and banks of water-courses.

A representative photographic record of the tracks used (existing and RTE-AR constructed)
during field activities shall be maintained. These will be reported in the subsequent Annual

Environmental Report or the Final Rehabilitation Report.

Table 5: Environmental Impact Management for Tracks

Action Impact Control

Vehicles driving on track Generation of dust (bulldust) | ENVT102 Ground

Compaction of red clay areas Disturbance

Erosion of sandy soils

6.3 Camp-sites

RTE-AR plans to establish a campsite close to or along the existing track in the area
highlighted on Plan WAp45243. The actual site selected will require access to water and an
area suitable to land a helicopter. The selected site will be chosen after consultation with the
traditional owners, and consideration of environmental and safety issues (Table 6). The
Project Geologist is the designated site manager. They are responsible for ensuring that all
appropriate Environmental Procedures are known to site personnel and are adhered to.

The polygon indicated on Plan WAp45243 has been selected to allow for the possibility that
if a particular site is in anyway deemed unsuitable during heritage site clearances then other
alternative locations exist.
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Rio Tinto requires advice on the location of any areas in the vicinity of the proposed
campsite (or alternate camp sites) where such activities may not be conducted.

Representative photographic records of any campsites established will be maintained and

an inspection carried out by RTE-AR prior to the relinquishment of the tenement.

Table 6: Environmental Management for Potential Campsite Impacts

Action Impact Control

Clearing vegetation Generation of Dust ENVT103 Camp
Management and ENVT102
Ground Disturbance

Improper disposal of Visually unappealing ENVT103 Camp
domestic waste Encourages vermin Management
6.4 Drill-sites

RTE-AR does not plan to drill at this stage.

6.5 Drilling

RTE-AR does not plan to drill at this stage.

6.6 Surface Sampling

All surface sampling will be undertaken according to the procedures listed in Table 7. At the
completion of each sample, the topsoil will be returned to the sample site.
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Table 7: Environmental Management for Surface Sampling Impacts

Action Impact Control
Hand Sampling Compaction, minor ground | ENVT102 Ground
. disturbance (soil and | Disturbance
Foot access, Tyred vehicle vegetation), water and wind
access, and Helicopter ergsion ' ENVT110 Sampling

access. ENVT 111 Hydrocarbons

Digging, Rock chipping and Hazardous substances
ENVT112 Flagging Tape

ENVT114 Monitoring and
Monitoring Equipment

6.7 Geophysical Surveys

No geophysical surveys are planned at this stage.

6.8 Gridding

RTE-AR will not clear gridlines. Instead gridlines will be put in using GPS equipment and
wooden pegs. RTE-AR will remove the pegs at the completion of the project.

6.9 Hydrocarbons and Hazardous Substances

As this is a relatively small-scale and short programme the equipment required will be
minimal. Therefore minor quantities of hydrocarbons and hazardous substances will be
present. Such substance may include diesel, petroleum, oils, domestic cleaning products,
brake fluid, drilling chemicals and LPG. The transport, storage, use, disposal and
emergency procedures for these substances are subject to the relevant RTE procedures
(Table 8). Refer to Appendix 2.
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Table 8: Environmental Management for Hydrocarbons and Hazardous Substances

Action

Impact

Control

Spillage of >20L

Contamination of soil and
vegetation, which potentially
inhibits growth. Leads to
poisoning of animals through
consumption of vegetation.

ENVT111 Hydrocarbons and
Hazardous Substances;
SAFE 109 Hazardous
Substances (Minimum
Standards); and, Australia
District Field Operations
Hazardous Materials
Procedure.

Chemical fire

Spread to vegetation and
cause multiple impacts ie.
Habitat loss, threat to
animals.

ENVT111 Hydrocarbons and
Hazardous Substances;
SAFE 109 Hazardous
Substances (Minimum
Standards); and, Australia
District Field Operations
Hazardous Materials
Procedure.

Intersection of asbestiform or
radioactive material during

drilling

Contamination of soil from
uriniferous materials or
asbestos.

ENVT111 Hydrocarbons and
Hazardous Substances;
SAFE 109 Hazardous
Substances (Minimum
Standards); and, Australia
District Field Operations
Hazardous Materials
Procedure.

7. SAFETY

The Rio Tinto safe systems of work are encompassed in the Australia District Field
Operations Manual. The field operations manual has Twenty Three (23) sections, each
section guides and controls a different area of the exploration operation although some

areas of work are likely to be covered in more than one section.

The sections in the manual are:

1. Introduction

2. Legislative Requirements

3. Recruitment

4. Induction

5. Contract Management

6. Change Management

7. Incident Accident Reporting and Investigation

8. Electrical
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9. Communications

10. Field Camp Pre-departure
11. Field Administration

12. Field Geotechnical

13. Inspections and Audits
14. Safety and Health Committee
15. PPE

16. Work Permits

17. Drilling Operations

18. Vehicle Operations

19. Aviation Operations

20. Manual handling

21. Training

22. Hazardous Materials

23. Isolation Procedure

Copies of the Rio Tinto Australia District Field Operations Manual have been passed onto
the relevant Government Departments.
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DESCRIPTOR

This Mine Management Plan for the Yambarra Project covers EL3403 Barwolla, EL6517
Cui-eci Creek, EL3404 Fitzmaurice, EL6551 Greenwood, EL1640 Keats, EL 1923 Keats 2,
EL3406 Keyling, EL1641 Port Keats, EL1638 Port Keats 1, EL1639 Port Keats 2, EL6516
Tom Turners Creek. This document will set out the environmental management that RTE

will implement for the environmental impact of activities associated with this programme.

KEYWORDS

Mine Management Plan, Rehabilitation, Ground Disturbance, EL3403 Barwolla, EL6517 Cui-
eci Creek, EL 3404 Fitzmaurice, EL6551 Greenwood, EL1640 Keats, EL1923 Keats 2,
EL3406 Keyling, EL1641 Port Keats, EL1638 Port Keats 1, EL1639 Port Keats 2, EL6516
Tom Turners Creek.
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