Central Petroleum Ltd

WELL
RIG
SPUDDED

DAYS SINCE SPUD

LAST CASING

LAST BOP TEST

SIMPSON-1
HUNT RIG 2

REPORT DATE:

DAILY DRILLING REPORT

Form CP-301
25-Sep-08

REPORT NO. Rig move 4
MIDNIGHT DEPTH m :
PREVIOUS DEPTH m :
PROGRESS m :

2400 - 0600 UPDATE

WAIT ON DAYLIGHT.

FORWARD PLAN

MOVE RIG LOADS FROM CBM 93-1 TO SIMPSON-1. COMMENCE SPOTTING RIG EQUIPMENT.

PLAN TO MOVE CAMP FRIDAY (26th)

BIT PERFORMANCE MUD PROPERTIES ADDITIVES | PUMP DATA 1 2
Bit Number Weight ppg/SG Type
Size Vis Bore x Stroke
Serial No APl WL SPM
Manufacturer FC GPM @ 95% n
Type PV/IYP Pressure
IADC Code Gels SPR SPM
Jets % Solids SPR Pressure
Depth In % Sand FUEL USED ON-SITE
Depth Out MBC ppb RIG 2850 38800
Drilled pH CAMP 200 2500
Hours Chloride PERSONNEL ON SITE
ROP m/hr Hardness COMPANY NO.
WOB x1000lb F/line Temp °C Central Petr. 1
RPM PHPA ppb Hunt 21
AV DP/DC fpm KCL % by wt BHI mud loggers
J.V. fps COSTS MUD WELL KIM
BIT HHP/sq in Previous
Condition Daily
BHA No. Cum
BHA DETAILS:
SURVEYS: TOTAL 30

FROM | HRS |OPERATIONS SUMMARY

0:00 6.0 |[WAIT ON DAYLIGHT.

6:00 13.0 |RE-SPOOL BLOCKS ON CRANE. FUEL UP CRANE AND TRUCKS. LOAD OUT DRAWWORKS. RIG DOWN & LOAD OUT

SPIDER BEAMS. LOAD OUT 4 PIPE RACKS, CATWALK & MONKEY BOARD, MATTING, MUDLOGGING SHACK. SPLIT

SUB-BASES. 7 TRAILERS RIG EQUIPMENT DEPART CBM 93-1 AT 10:00. CRANE DEPART AT 12:00 FOR SIMPSON-1.

CONTINUE PREPARING EQUIPMENT FOR LOADING OUT.

RIG IS 100% RIGGED DOWN.

19:00 5.0 [WAIT ON DAYLIGHT.

TRUCKS GOT THROUGH OK, CRANE ARRIVED AT SIMPSON AT 19:00.

NOTE: LAST 70km OF ROAD INTO SIMPSON HAS DEEP RUTS - NEED GRADER TO KNOCK DOWN CENTRE MOUND.

TRUCKS ARE BELLYING OUT - GRADING IT WITH THEIR AXLES, WITH HIGH PROBABILITY OF GETTING STUCK.

RETRIEVED POLYPIPE FROM BLAMORE-1.

ACCIDENT FREE DAYS:

334

Report by

J.Ozolins

Report to

R. Frazier
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