
Central Petroleum Ltd DAILY DRILLING REPORT
WELL SIMPSON-1 Form CP-301

RIG HUNT RIG 2 REPORT DATE: 8-Oct-08
SPUDDED REPORT NO. 7
DAYS SINCE SPUD 6.5 MIDNIGHT DEPTH m : 804
LAST CASING 9-5/8" at 795m PREVIOUS DEPTH m : 804
LAST BOP TEST 7-Oct-08 PROGRESS m :

2400 - 0600 UPDATE  : Drill 3m of new hole. Circulate, conduct LOT: 14ppg EMW. Drill 8.5" hole f/ 807 to 871m

FORWARD PLAN      : Drill 8.5" hole

 PERFORMANCE MUD PROPERTIES ADDITIVES PUMP DATA 1 2
Bit Number 2 Weight ppg/SG 8.7 2 Pac R Type TSM 500 Emsco 550
Size 8.5 Vis 39 4 Caustic Bore x Stroke 5 1/2 x 16 5 1/2 x 16
Serial No TJ3171 API WL 9.4 22 Aus-gel SPM
Manufacturer Stealth FC 1 6 XanGum GPM @ 95% n
Type JTC44DP PV/YP 10  20 Pressure
IADC Code 447 Gels 5  /  10 SPR  SPM
Jets 3 x 12 % Solids 1.8 SPR  Pressure
Depth In 804 % Sand FUEL USED ON-SITE
Depth Out MBC  ppb 2.5 RIG 2000 56250
Drilled pH 9.0 CAMP 200 4400
Hours Chloride 16500
ROP m/hr Hardness 520 COMPANY NO.
WOB   x 1000lb F/line Temp 0C 34 Central Petr. 3
RPM PHPA     ppb 0.29 Hunt 20
AV DP/DC   fpm KCL   % by wt 2.8 BHI mud loggers 3
J.V. fps COSTS MUD WELL RMN 1
BIT HHP/sq in Previous $17,731 Dehne 
Condition Daily $2,693
BHA No. Cum $20,424
BHA DETAILS:

SURVEYS: TOTAL 29

FROM HRS OPERATIONS SUMMARY

0:00 5.0 Nipple up BOPs

5:00 0.5 Function test surface equipment & install bull plug + 2" ball valve on bradenhead outlets

5:30 0.5 Pressure test blind rams against casing to 2000 psi - OK

6:00 2.0 Layout BOP slings and clean up rig floor, make up cup tester

8:00 3.0 Pressure test pipe rams, inner kill & choke, outer kill and choke to 200 psi low, 2500 psi high - OK

Test hydril to 200 psi low, 1500 psi high - OK

11:00 4.0 Make up BHA, break in new DCs

15:00 1.0 Slip and cut drill line

16:00 2.5 Continue to RIH, layout 10 jnts. Make up Kelly

18:30 1.0 Function ESDS. All worked after a couple of attempts.

19:30 1.0 Pressure test upper and lower kelly cocks, 4" standpipe valve, 2 x 4" valves on mud pumps, Kill line from

rig floor 200 low, 2500 high - OK.

20:30 2.5 Tag cement at 770m. Drill out 2 jnt shoe track

23:00 1.0 Shut down due to accident on rig floor, investigate accident and hold safety meeting with crew.

Circulate and rotate at shoe while ongoing investigation. IP back at work at 3:30am.

ACCIDENT FREE DAYS: 347 Report  by E.Gardiner Report to Juris Ozolins

12:30 1/10/2008

Bit, NB stab, 1 x 6 1/4"DC, Stab, 2 x 6 1/4 x DC , Stab, 14 x 6 1/4" DC, 
Jars, 2 x 6 1/4" DC, 6 x 4 1/2" HWDP

PERSONNEL ON SITE
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