Central Petroleum Ltd DAILY DRILLING REPORT

WELL SIMPSON-1 Form CP-301
RIG HUNT RIG 2 REPORT DATE: 14-Oct-08
SPUDDED 12:30 1/10/2008 REPORT NO. 13
DAYS SINCE SPUD 12.5 MIDNIGHT DEPTH m : 1923
LAST CASING 9-5/8" at 795m PREVIOUS DEPTH m : 1899
LAST BOP TEST 7-Oct-08 PROGRESS m : 24
2400 - 0600 UPDATE : Slip & cut drill line. Continue RIH, fill pipe @ 1570 & 1873m. Lay out 4 singles to ream to btm.
Pick up kelly and attempt to break circulation, jets plugged. POOH to clear jets.

FORWARD PLAN Unplug jets, RIH and drill 8-1/2" hole from 1923m

BIT PERFORMANCE MUD PROPERTIES ADDITIVES | PUMP DATA 1 2
Bit Number RR3 4 Weight ppg/SG| 9.0/1.08 4PacR [Type TSM 500 Emsco 550
Size 8.5 8.5 Vis 41 1 Biocide ]Bore x Stroke 51/2x 16 51/2 x 16
Serial No 1715 NR2430 JAPIWL 8.0 30KCL |SPM 60
Manufacturer Stealth Stealth FC 1 35 Baryte |GPM @ 95% n 336
Type M57 JTC51 PV/IYP 15/13 Pressure 1050
IADC Code PDC 517 Gels 6/14 SPR SPM 42 44
Jets 5x 13 2x13,1x 12 |% Solids 3.9 SPR Pressure 500 500
Depth In 1899 1923 % Sand 0.20 FUEL USED ON-SITE
Depth Out 1923 MBC ppb 7.5 RIG 1980 39510
Drilled 24 pH 9.3 CAMP 200 3200
Hours 6 Chloride 17500 PERSONNEL ON SITE
ROP m/hr 4.0 Hardness 400 COMPANY NO.
WOB x1000lb 15 Flline Temp °C 45 Central Petr. 3
RPM 80to 110 PHPA  ppb 0.42 Hunt 21
AV DP/DC fpm 159 /248 KCL % by wt 2.9 BHI mud loggers
J.V. fps 166 COSTS MUD WELL RMN 1
BIT HHP/sq in 0.77 Previous $35,756
Condition 6.8.RO.G.X.1-1/2.NR.PR Daily $1,941
BHA No. 3 4 Cum $37,697
BHADETAILS:  Bit, NB Stab, 6-1/2"DC, Stab, 2x6-1/2"DCs, Stab, 14x6-1/2" DCs, D/Jar,
BHA #4 2x6-1/2" DCs, 6x4-1/2"HWDP
SURVEYS: TOTAL 29

FROM | HRS |OPERATIONS SUMMARY

0:00 0.5 |Break out bit, pull float.

0:30 2.5 |Make up RR#3, install rebuilt float and RIH. Service all DC connections on way in hole, RIH to shoe.

3:00 6.0 |Break circ. Continue RIH and check flow/pressure rate every 10 stands (checking for washed pipe).

9:00 0.5 |Pick up kelly and wash f/ 1864m to 1899m.

9:30 6.0 |Drill f/ 1899 to 1923m. ROP died.

15:30 4.0 |Pump heavy pill and POOH for bit change.

19:30 0.5 |Break out bit and make up bit #4.

20:00 3.5 |RIH, pick up 6 x 6-1/2" DCs, continue to RIH to shoe.

23:30 0.5 |[Slip and cut drill line

ACCIDENT FREE DAYS: 353 |Report by E.Gardiner |Report to Juris Ozolins
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