Central Petroleum Ltd

WELL SIMPSON-1
RIG HUNT RIG 2

SPUDDED

DAYS SINCE SPUD

LAST CASING

LAST BOP TEST

REPORT DATE:

DAILY DRILLING REPORT

Form CP-301
28-Sep-08

REPORT NO. Rig move 7
MIDNIGHT DEPTH m :
PREVIOUS DEPTH m :

PROGRESS m :

2400 - 0600 UPDATE

WAIT ON DAYLIGHT.

FORWARD PLAN

CONTINUE RIGGING UP AT SIMPSON-1. CONTINUE MOVING RIG LOADS FROM CBM 93-1.

BIT PERFORMANCE MUD PROPERTIES ADDITIVES | PUMP DATA 1 2
Bit Number Weight ppg/SG Type
Size Vis Bore x Stroke
Serial No APl WL SPM
Manufacturer FC GPM @ 95% n
Type PV/IYP Pressure
IADC Code Gels SPR SPM
Jets % Solids SPR Pressure
Depth In % Sand FUEL USED ON-SITE
Depth Out MBC ppb RIG 37820
Drilled pH CAMP 200 2000
Hours Chloride PERSONNEL ON SITE
ROP m/hr Hardness COMPANY NO.
WOB x1000lb F/line Temp °C Central Petr. 1
RPM PHPA ppb Hunt 21
AV DP/DC fpm KCL % by wt BHI mud loggers 2
J.V. fps COSTS MUD WELL KIM 10
BIT HHP/sq in Previous
Condition Daily
BHA No. Cum
BHA DETAILS:
SURVEYS: TOTAL 34

FROM | HRS |OPERATIONS SUMMARY

0:00 6.0 |[WAIT ON DAYLIGHT.

6:00 12.0 |AT CBM 93-1: LOAD OUT 4 TRAILERS AND DEPART AT 14:00 HRS ON RETURN OF OTHER 4 (STUCK OVERNIGHT).

LOAD OUT THOSE 4 AND DEPART FOR SIMPSON AT 18:00 HRS.

AT SIMPSON-1: CONTINUE RIGGING UP. CHANGE PONY ROD SEALS ON #1 PUMP. SPOT #2 PUMP. CONNECT

SUCTION & DISCHARGE LINES. UNLOAD TRUCKS AND SPOT GENERATORS, MECHANICS SHACK, WHITE HOUSE,

DAY TANK, KOOMEY UNIT. SPOT TP AND CO. MAN SHACKS. RIG UP SERVICE LINES, START UP DRWKS MOTORS.

18:00 6.0 |WAIT ON DAYLIGHT. LAST 4 TRUCKS ARRIVED AT 23:00 HRS.

100% RIGGED DOWN. 75% MOVED. 40% RIGGED UP.

100% RIGGED DOWN & MOVED, 95% RIGGED UP.

ACCIDENT FREE DAYS:

337

Report by

J.Ozolins

Report to

R. Frazier




	DDR RM(7)

