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DAILY DRILLING REPORT

Form CP-301

REPORT DATE: 29-Sep-08

REPORT NO. Rig move 8
MIDNIGHT DEPTH m :
PREVIOUS DEPTH m :
PROGRESS m :

2400 - 0600 UPDATE

WAIT ON DAYLIGHT.

FORWARD PLAN

CONTINUE RIGGING UP AT SIMPSON-1. RAISE DERRICK. RECEIVE LAST LOADS FROM CBM 93-1.

BIT PERFORMANCE MUD PROPERTIES ADDITIVES | PUMP DATA 1 2
Bit Number Weight ppg/SG Type
Size Vis Bore x Stroke
Serial No APl WL SPM
Manufacturer FC GPM @ 95% n
Type PV/IYP Pressure
IADC Code Gels SPR SPM
Jets % Solids SPR Pressure
Depth In % Sand FUEL USED ON-SITE
Depth Out MBC ppb RIG 21450
Drilled pH CAMP 200 6400
Hours Chloride PERSONNEL ON SITE
ROP m/hr Hardness COMPANY NO.
WOB x1000lb F/line Temp °C Central Petr. 1
RPM PHPA ppb Hunt 21
AV DP/DC fpm KCL % by wt BHI mud loggers 2
J.V. fps COSTS MUD WELL KIM 10
BIT HHP/sq in Previous
Condition Daily
BHA No. Cum
BHA DETAILS:
SURVEYS: TOTAL 34
FROM | HRS |OPERATIONS SUMMARY
0:00 6.0 |WAIT ON DAYLIGHT.
6:00 12.5 |AT CBM 93-1: LOAD 8 TRAILERS, DEPART AT 14:00 HRS.
AT SIMPSON-1: CONTINUE RIGGING UP. STAND A-LEGS, FIT REAR STAIRS TO RIG FLOOR, SPOOL DEAD MAN LINE,
REMOVE OIL SOAKED BRAKE BANDS, INSPECT CHAINS. INSPECT CROWN AND TRAVELLING BLOCK SHEAVES.
CHECK PRECHARGE/KOOMEY BOTTLES. SPOT WATER TANK. INSTALL DOGHOUSE. MOVE SLEEPER SHACK FROM
W/WELL DRILLERS CAMP TO SIMPSON-1. CLEAN BRAKE DRUMS. REMOVE 1m OF SAND BLOWN INTO CELLAR.
CONTINUE RIGGING UP MUD TANKS. RIG UP WELLSITE OFFICES. (NO COMMS - BURNT OUT POWER ADAPTER).
18:30 5.5 |WAIT ON DAYLIGHT.
RIG: 100% RIGGED DOWN. 90% MOVED. 60% RIGGED UP.
CAMP: 100% RIGGED DOWN & MOVED, 99% RIGGED UP.
WINCH TRUCK SENT TO ASSIST FIRST INCOMING TRUCK STUCK AT 20 KM FROM SIMPSON AT 17:30 HRS.
TRUCKS ARRIVED, (LAST AT 21:00 HRS).
ACCIDENT FREE DAYS: 338 Report by J.Ozolins Report to R. Frazier
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