Central Petroleum Ltd

DAILY DRILLING REPORT

WELL SIMPSON-1 CP-301

RIG HUNT RIG 2 REPORT DATE: 22-Oct-08
SPUDDED 12:30 1/10/2008 REPORT NO. 22
DAYS SINCE SPUD 20.5 MIDNIGHT DEPTH m : 2165
LAST CASING 9-5/8" at 795m PREVIOUS DEPTH m :

LAST BOP TEST 8-Oct-08 PROGRESS m :

2400 - 0600 UPDATE :

FORWARD PLAN Rig down and load out - stack rig at Kulgra.

'ERFORMANCE MUD PROPERTIES ADDITIVES PUMP DATA 1 2

Bit Number Weight ppg/SG Type TSM 500 Emsco 550
Size Vis Bore x Stroke 51/2x 16 51/2 x 16
Serial No API'WL SPM

Manufacturer FC GPM @ 95% n

Type PV/IYP Pressure

IADC Code Gels SPR SPM

Jets % Solids SPR Pressure

Depth In % Sand FUEL USED ON-SITE
Depth Out MBC ppb RIG 1360 22820
Drilled pH CAMP 200 1600
Hours Chloride PERSONNEL ON SITE

ROP m/hr Hardness COMPANY NO.
WOB x 1000lb Fl/line Temp 0C Central Petr. 1
RPM PHPA ppb Hunt 20
AV DP/DC fpm KCL % by wt BHI mud loggers

J.V. fps COSTS MUD WELL RMN

BIT HHP/sq in Previous $58,196 Halliburton

Condition Daily $685 Baker Atlas

BHA No. Cum $58,881 DGM

BHA DETAILS:

BHA #5

SURVEYS: TOTAL 21

FROM | HRS |OPERATIONS SUMMARY

0:00 4.0 |Hold pre job safety meeting and Nipple down BOP L/out hydril, HCR, Kill Line valve, L/O ram section

4:00 Continue to clean mud tanks, Bolt bops onto BOP skid Rig down choke manifold

4:00 0.5 |Reinstall V door and catwalk

4:30 1.0 |Lay out Kelly, kelly spinner and Kelly cocks

5:30 0.5 |Retrive braden head

6:00 0.5 |Layout Kelly bushings and Kelly.

6:30 1.5 |Cunduct surface plug using 20sx cement and install P&A sign

8:00 Rig released at 08:00 am 22-10-08

Rig down prepare to load out rig.

ACCIDENT FREE DAYS: 361 Report by E.Gardiner

Report to Rany Frazier
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