
Central Petroleum Ltd DAILY DRILLING REPORT
WELL SIMPSON-1
RIG HUNT RIG 2 REPORT DATE: 27-Sep-08
SPUDDED REPORT NO. Rig move 6
DAYS SINCE SPUD MIDNIGHT DEPTH m :
LAST CASING PREVIOUS DEPTH m :
LAST BOP TEST PROGRESS m :

2400 - 0600 UPDATE  : WAIT ON DAYLIGHT.

FORWARD PLAN      : CONTINUE SPOTTING RIG EQUIPMENT AND RIGGING UP AT SIMPSON-1. 
WAIT ON 4 TRUCKS TO RETURN TO CBM 93-1. LOAD OUT AND MOVE RIG EQUIPMENT TO SIMPSON-1.

BIT PERFORMANCE MUD PROPERTIES ADDITIVES PUMP DATA 1 2
Bit Number Weight ppg/SG Type
Size Vis Bore x Stroke
Serial No API WL SPM
Manufacturer FC GPM @ 95% n
Type PV/YP Pressure
IADC Code Gels SPR  SPM
Jets % Solids SPR  Pressure
Depth In % Sand FUEL USED ON-SITE
Depth Out MBC  ppb RIG 37820
Drilled pH CAMP 100 2200
Hours Chloride PERSONNEL ON SITE
ROP m/hr Hardness COMPANY NO.
WOB   x 1000lb F/line Temp 0C Central Petr. 1
RPM PHPA     ppb Hunt 21
AV DP/DC   fpm KCL   % by wt BHI mud loggers 2
J.V. fps COSTS MUD WELL KJM 11
BIT HHP/sq in Previous
Condition Daily
BHA No. Cum
BHA DETAILS:

SURVEYS: TOTAL 35

FROM HRS OPERATIONS SUMMARY

0:00 6.0 WAIT ON DAYLIGHT. (TRUCKS RETURNED OVERNIGHT)

6:00 7.0 AT CBM 93-1: RIG DOWN AND LOAD OUT CAMP.  8 TRAILERS DEPART AT 09:30 HRS.

AT SIMPSON-1: SPOT DRILLER SIDE SUB-BASE. INSTALL SPREADER BEAMS & ROTARY TABLE. REPAIR ROTARY

TABLE CRACK. PICK UP DRAWWORKS.

13:00 6.0 RECEIVE CAMP LOADS. SPOT CAMP BUILDINGS & EQUIPMENT. RIG UP CAMP. RUN POLYPIPE WATER LINE.

PIN MAST TO SUB. LIFT A-LEGS & INSTALL A-LEG SPREADER. RUN BRIDLE LINES.

19:00 5.0 WAIT ON DAYLIGHT.                         

RIG:  100% RIGGED DOWN.  70% MOVED.  25% RIGGED UP.

CAMP:  100% RIGGED DOWN & MOVED, 90% RIGGED UP.

RIGGING UP & UNLOADING HAMPERED BY ABSENCE OF FORKLIFT/NEED FOR IT TO ASSIST TRUCKS ON BAD ROAD.

FORKLIFT WAS LEFT OFF LOC OVERNIGHT (LIGHTS NO GOOD FOR NIGHT TRAVEL), AFTER ASSISTING OUTGOING

KJM TRUCKS SEVERAL TIMES LAST NIGHT. BACK ON LOC AT 09:30 HRS. OFF LOC AGAIN FROM 13:00 TO 15:30

TO ASSIST INCOMING TRUCK.

4 TRUCKS RETURNED TO CBM 93-1 BY 23:00 HRS, 1 STUCK/BLOCKING 3 MORE BEHIND OVERNIGHT. STILL STUCK

THIS MORNING.

ACCIDENT FREE DAYS: 336 Report  by J.Ozolins Report to R. Frazier

Form CP-301


	DDR RM(6)

