Central Petroleum Ltd DAILY DRILLING REPORT

WELL SIMPSON-1 Form CP-301
RIG HUNT RIG 2 REPORT DATE: 7-Oct-08
SPUDDED 12:30 1/10/2008 REPORT NO. 6
DAYS SINCE SPUD 55 MIDNIGHT DEPTH m : 804
LAST CASING 9-5/8" at 795m PREVIOUS DEPTH m : 804
LAST BOP TEST PROGRESS m :
2400 - 0600 UPDATE : Nipple up BOPS. Function test. Install bullplug and 2" ball valve on bradenhead outlets.
Commence pressure testing blind rams against casing.
FORWARD PLAN Continue with BOP pressure tests. Make up BHA, RIH, drill out shoe track and 3m new hole.
Conduct LOT. Drill 8.5" hole.
BIT PERFORMANCE MUD PROPERTIES ADDITIVES PUMP DATA 1 2

Bit Number Weight ppg/SG 8.6 8Pac R [Type TSM 500 Emsco 550
Size Vis 40 4 Caustic |Bore x Stroke 51/2x 16 51/2 x 16
Serial No APl WL 9.0 3 PHPA |SPM
Manufacturer FC 1 94 KCL [GPM @ 95% n
Type PV/IYP 12/18 12 SodSulf JPressure
IADC Code Gels 4179 2 XanGum |SPR SPM
Jets % Solids 1.2 SPR Pressure
Depth In % Sand FUEL USED ON-SITE
Depth Out MBC ppb 2.5 RIG 1300 58250
Drilled pH 9.0 CAMP 200 4600
Hours Chloride 16500 PERSONNEL ON SITE
ROP m/hr Hardness 400 COMPANY NO.
WOB x1000lb F/line Temp °C 36 Central Petr. 3
RPM PHPA  ppb 0.35 Hunt 20
AV DP/DC fpm KCL % by wt 2.5 BHI mud loggers
J.V. fps COSTS MUD WELL RMN
BIT HHP/sq in Previous $12,108 Dehne
Condition Daily $5,623
BHA No. Cum $17,731
BHA DETAILS:
SURVEYS: TOTAL 29

FROM | HRS |OPERATIONS SUMMARY

0:00 7.0 |WOC, Centralise casing, rig out flow line, undo dresser sleeve and pick up conductor.

7:00 4.0 |Make up landing jt & pull casing slips. Lay out landing jt. Rough cut casing. Lay out conductor & 9-5/8" cut-off.

11:00 4.0 |Final cut and dress stump. Sit bradenhead in place and weld in place as per welding procedure

15:00 4.0 |Wait on Bradenhead to cool prior to testing.

19:00 0.5 |Pressure test Bradenhead seal & weld through side port to 1500 psi no leaks.

19:30 4.5 |Nipple up Bops

0:00
ACCIDENT FREE DAYS: 346 |Report by E.Gardiner |Report to Juris Ozolins
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