Central Petroleum Ltd

DAILY DRILLING REPORT

WELL SIMPSON-1 CP-301
RIG HUNT RIG 2 REPORT DATE: 8-Oct-08
SPUDDED 12:30 1/10/2008 REPORT NO. 7
DAYS SINCE SPUD 6.5 MIDNIGHT DEPTH m : 804
LAST CASING 9-5/8" at 795m PREVIOUS DEPTH m : 804
LAST BOP TEST 7-Oct-08 PROGRESS m :
2400 - 0600 UPDATE : Drill 3m of new hole. Circulate, conduct LOT: 14ppg EMW. Drill 8.5" hole f/ 807 to 871m
FORWARD PLAN Drill 8.5" hole
'ERFORMANCE MUD PROPERTIES ADDITIVES PUMP DATA 1 2
Bit Number 2 Weight ppg/SG 8.7 2Pac R [Type TSM 500 Emsco 550
Size 8.5 Vis 39 4 Caustic [|Bore x Stroke 51/2x 16 51/2 x 16
Serial No TJ3171 APl WL 9.4 22 Aus-gel |SPM
Manufacturer Stealth FC 1 6 XanGum JGPM @ 95% n
Type JTC44DP PV/IYP 10 20 Pressure
IADC Code 447 Gels 51/ 10 SPR SPM
Jets 3x12 % Solids 1.8 SPR Pressure
Depth In 804 % Sand FUEL USED ON-SITE
Depth Out MBC ppb 2.5 RIG 2000 56250
Drilled pH 9.0 CAMP 200 4400
Hours Chloride 16500 PERSONNEL ON SITE
ROP m/hr Hardness 520 COMPANY NO.
WOB x 1000Ib F/line Temp 0C 34 Central Petr. 3
RPM PHPA ppb 0.29 Hunt 20
AV DP/DC fpm KCL % by wt 2.8 BHI mud loggers
J.V. fps COSTS MUD WELL RMN
BIT HHP/sq in Previous $17,731 Dehne
Condition Daily $2,693
BHA No. Cum $20,424
BHADETAILS:  Bijt, NB stab, 1 x 6 1/4"DC, Stab, 2 x 6 1/4 x DC, Stab, 14 x 6 1/4" DC,
Jars, 2x 6 1/4" DC, 6 x 4 1/2" HWDP
SURVEYS: TOTAL 29
FROM | HRS |OPERATIONS SUMMARY
0:00 5.0 [Nipple up BOPs
5:00 0.5 |Function test surface equipment & install bull plug + 2" ball valve on bradenhead outlets
5:30 0.5 |Pressure test blind rams against casing to 2000 psi - OK
6:00 2.0 |Layout BOP slings and clean up rig floor, make up cup tester
8:00 3.0 |Pressure test pipe rams, inner kill & choke, outer kill and choke to 200 psi low, 2500 psi high - OK
Test hydril to 200 psi low, 1500 psi high - OK
11:00 4.0 |Make up BHA, break in new DCs
15:00 1.0 |Slip and cut drill line
16:00 2.5 |Continue to RIH, layout 10 jnts. Make up Kelly
18:30 1.0 |Function ESDS. All worked after a couple of attempts.
19:30 1.0 |Pressure test upper and lower kelly cocks, 4" standpipe valve, 2 x 4" valves on mud pumps, Kill line from
rig floor 200 low, 2500 high - OK.
20:30 2.5 |Tag cement at 770m. Drill out 2 jnt shoe track
23:00 1.0 |Shut down due to accident on rig floor, investigate accident and hold safety meeting with crew.
Circulate and rotate at shoe while ongoing investigation. IP back at work at 3:30am.

ACCIDENT FREE DAYS:
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