Central Petroleum Ltd DAILY DRILLING REPORT

WELL SIMPSON-1 Form CP-301
RIG HUNT RIG 2 REPORT DATE: 26-Sep-08
SPUDDED REPORT NO. Rig move 5
DAYS SINCE SPUD MIDNIGHT DEPTH m :
LAST CASING PREVIOUS DEPTH m :
LAST BOP TEST PROGRESS m :
2400 - 0600 UPDATE : WAIT ON DAYLIGHT.
FORWARD PLAN CONTINUE SPOTTING RIG EQUIPMENT AT SIMPSON-1. MOVE CAMP.

BIT PERFORMANCE MUD PROPERTIES ADDITIVES PUMP DATA 1 2
Bit Number Weight ppg/SG Type
Size Vis Bore x Stroke
Serial No APl WL SPM
Manufacturer FC GPM @ 95% n
Type PV/IYP Pressure
IADC Code Gels SPR SPM
Jets % Solids SPR Pressure
Depth In % Sand FUEL USED ON-SITE
Depth Out MBC ppb RIG 980 37820
Drilled pH CAMP 200 2300
Hours Chloride PERSONNEL ON SITE
ROP m/hr Hardness COMPANY NO.
WOB x1000lb F/line Temp °C Central Petr. 1
RPM PHPA ppb Hunt 21
AV DP/DC fpm KCL % by wt BHI mud loggers 2
J.V. fps COSTS MUD WELL KJIM 11
BIT HHP/sq in Previous
Condition Daily
BHA No. Cum
BHA DETAILS:
SURVEYS: TOTAL 35

FROM | HRS |OPERATIONS SUMMARY

0:00 6.0

WAIT ON DAYLIGHT. (TRUCKS RETURNED OVERNIGHT)

6:00 6.0

SEND 4 MEN TO SIMPSON-1 TO START RIGGING UP. LOAD OUT SUB-BASES, #1 MUD PUMP, SMOKO SHACK, CAMP

WATER TANK, MATTING, WELDERS SHACK, UTILITY BOXES, STAIRS, POLYPIPE AND MISC SMALL ITEMS.

5 TRAILERS DEPART FOR SIMPSON-1 AT 12:00.

12:00 7.0

CARRY OUT MAINTENANCE/REPAIR WORK ON AIR COMRESSOR & DAY TANK WATER PUMP. CLEAN UP LOC.

TAKE DOWN AIR CONS AT CAMP IN PREPARATION FOR MOVE NEXT DAY.

AT SIMPSON-1: PIN MAST ON PIPE RACKS. SPOT MUD TANKS. TRUCKS ARRIVE AT 16:00 HRS. UNLOAD TRUCKS.

SPOT OFFSIDE SUB-BASE.

19:00 5.0 |WAIT ON DAYLIGHT.

RIG: 100% RIGGED DOWN. 60% MOVED. 5% RIGGED UP.

TRUCKS GOT THROUGH TO SIMPSON OK, BUT HAD DIFFICULTIES ON RETURN TRIP. FORKLIFT & WINCH TRUCK

NEEDED TO ASSIST FROM 20KM TO 80 KM FROM SIMPSON-1. SOFT/SANDY/RUTTED ROAD GETTING WORSE.

ACCIDENT FREE DAYS: 335

Report by

J.0zolins

Report to
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