
Central Petroleum Ltd DAILY DRILLING REPORT
WELL SIMPSON-1 Form CP-301

RIG HUNT RIG 2 REPORT DATE: 22-Oct-08
SPUDDED REPORT NO. 21
DAYS SINCE SPUD 20.5 MIDNIGHT DEPTH m : 2165
LAST CASING 9-5/8" at 795m PREVIOUS DEPTH m :
LAST BOP TEST 8-Oct-08 PROGRESS m :

2400 - 0600 UPDATE  : Continue to nipple down BOP and clean mud tanks, cut off braden head

FORWARD PLAN      : Plug # 3 15m surface plug and in stall P&A sign rig release 08:00hrs
Rig down .

 PERFORMANCE MUD PROPERTIES ADDITIVES PUMP DATA 1 2
Bit Number Weight ppg/SG Type TSM 500 Emsco 550
Size Vis Bore x Stroke 5 1/2 x 16 5 1/2 x 16
Serial No API WL SPM
Manufacturer FC GPM @ 95% n
Type PV/YP Pressure
IADC Code Gels SPR  SPM
Jets % Solids SPR  Pressure
Depth In % Sand FUEL USED ON-SITE
Depth Out MBC  ppb RIG 1360 22820
Drilled pH CAMP 200 1600
Hours Chloride
ROP m/hr Hardness NO.
WOB   x 1000lb F/line Temp 0C Central Petr. 1
RPM PHPA     ppb Hunt 20
AV DP/DC   fpm KCL   % by wt BHI mud loggers 2
J.V. fps COSTS MUD WELL RMN
BIT HHP/sq in Previous $58,196 Halliburton 2
Condition Daily $685 Baker Atlas
BHA No. Cum $58,881 DGM
BHA DETAILS:
BHA #5
SURVEYS: TOTAL 25

FROM HRS OPERATIONS SUMMARY

0:00 0.5 Rig up circulating swage and brek circulation

0:30 0.5 Rig up Howco line hold pre job safety meeting [ Plug # 1 btm at 1725m top @ 1665m

1:00 1.0 Presssure test surface lines,Plug # 1  pump 5 bbls 8.4ppg spacer, mix and pump 19 bbls 15.8ppg cement  

2:00 slurry displace with .6 bbls water with howco and pump 72bbl 9.1ppg mud to displace cement

2:00 2.0 POOH 10 std to 1534m pump string volume to clean up D/P, continue to POOH to 825m

4:00 1.0 Install circulating swage Plug #2 btm at 825m Pump 5 bbls 8.4ppg spacer, mix and pump 31.2bbl 15.8ppg 

5:00 cement slurry, displace with .6bbl water and pump 28bbls 9.1 ppg mud

5:00 0.5 POOH with 15 stands to 539m

5:30 0.5 Circulate pipe and hole clean

6:00 1.5 Layout DP

7:30 1.0 RIH to 523m

8:30 2.0 Layout DP

10:30 1.0 RIH to 567m

11:30 2.0 Break out Kelly

13:30 1.0 Rig up and pressure test casing shoe plug to 1500 psi for 5 min Good.

14:30 2.5 POOH laying DP.

17:00 1.5 RIH 14 std and lay out same

18:30 0.5 Flush  BOPS choke manifold and poorboy degasser w/ water

19:00 5.0 Hold pre job safety meeting and Nipple down BOP
0:00

ACCIDENT FREE DAYS: 361 Report  by E.Gardiner Report to Rany Frazier

12:30 1/10/2008

PERSONNEL ON SITE 
COMPANY
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