
Central Petroleum Ltd DAILY DRILLING REPORT
WELL SIMPSON-1
RIG HUNT RIG 2 REPORT DATE: 23-Sep-08
SPUDDED REPORT NO. Rig move 2
DAYS SINCE SPUD MIDNIGHT DEPTH m :
LAST CASING PREVIOUS DEPTH m :
LAST BOP TEST PROGRESS m :

2400 - 0600 UPDATE  : WAIT ON DAYLIGHT. (CRANE ARRIVED OVERNIGHT).

FORWARD PLAN      : RIG DOWN AND MOVE FROM CBM 93-1 TO SIMPSON-1

BIT PERFORMANCE MUD PROPERTIES ADDITIVES PUMP DATA 1 2
Bit Number Weight ppg/SG Type TSM-500 Emsco DB550
Size Vis Bore x Stroke 5.5 x 16 5.5 x 16
Serial No API WL SPM
Manufacturer FC GPM @ 95% n
Type PV/YP Pressure
IADC Code Gels SPR  SPM
Jets % Solids SPR  Pressure
Depth In % Sand FUEL USED ON-SITE
Depth Out MBC  ppb RIG 500 46000
Drilled pH CAMP 200 2900
Hours Chloride PERSONNEL ON SITE
ROP m/hr Hardness COMPANY NO.
WOB   x 1000lb F/line Temp 0C Central Petr. 1
RPM PHPA     ppb Hunt 20
AV DP/DC   fpm KCL   % by wt BHI mud loggers 2
J.V. fps COSTS MUD WELL KJM 7
BIT HHP/sq in Previous
Condition Daily
BHA No. Cum
BHA DETAILS:

SURVEYS: TOTAL 30

FROM HRS OPERATIONS SUMMARY

0:00 6.0 WAIT ON DAYLIGHT. (20 KNOT NORTHERLY WIND ALL NIGHT).

6:00 8.0 RIG DOWN FLOOR. RIG DOWN POWER CABLES & LIGHTS. HANG BRIDLE LINE ASSIST. RIG DOWN KOOMEY.

(TRUCKS DEPARTED FOR SIMPSON-1. LAST TRUCK STUCK ON TOP OF SANDHILL 25 KM  SHORT OF SITE).

14:00 1.5 HOLD WEEKLY SAFETY MEETING WHILE  SANDSTORM W/ 50-60 KNOT SOUTHERLY WIND PASSED THROUGH.

EST +/- 1/2" HEAVY RAIN BEHIND SANDSTORM.

15:30 0.5 CONTINUE RIGGING DOWN. PREPARE TO LOWER DERRICK.

16:00 0.5 HOLD PJSM AND LOWER DERRICK.

16:30 2.0 REMOVE MONKEY BOARD, LOWER BLOCKS ONTO CATWALK. PREPARE FOR CRANE WORK.

18:30 5.5 WAIT ON DAYLIGHT.

ACCIDENT FREE DAYS: 332 Report  by J.Ozolins Report to R. Frazier
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