
Central Petroleum Ltd DAILY DRILLING REPORT
WELL SIMPSON-1
RIG HUNT RIG 2 REPORT DATE: 26-Sep-08
SPUDDED REPORT NO. Rig move 5
DAYS SINCE SPUD MIDNIGHT DEPTH m :
LAST CASING PREVIOUS DEPTH m :
LAST BOP TEST PROGRESS m :

2400 - 0600 UPDATE  : WAIT ON DAYLIGHT.

FORWARD PLAN      : CONTINUE SPOTTING RIG EQUIPMENT AT SIMPSON-1. MOVE CAMP.

BIT PERFORMANCE MUD PROPERTIES ADDITIVES PUMP DATA 1 2
Bit Number Weight ppg/SG Type
Size Vis Bore x Stroke
Serial No API WL SPM
Manufacturer FC GPM @ 95% n
Type PV/YP Pressure
IADC Code Gels SPR  SPM
Jets % Solids SPR  Pressure
Depth In % Sand FUEL USED ON-SITE
Depth Out MBC  ppb RIG 980 37820
Drilled pH CAMP 200 2300
Hours Chloride PERSONNEL ON SITE
ROP m/hr Hardness COMPANY NO.
WOB   x 1000lb F/line Temp 0C Central Petr. 1
RPM PHPA     ppb Hunt 21
AV DP/DC   fpm KCL   % by wt BHI mud loggers 2
J.V. fps COSTS MUD WELL KJM 11
BIT HHP/sq in Previous
Condition Daily
BHA No. Cum
BHA DETAILS:

SURVEYS: TOTAL 35

FROM HRS OPERATIONS SUMMARY

0:00 6.0 WAIT ON DAYLIGHT. (TRUCKS RETURNED OVERNIGHT)

6:00 6.0 SEND 4 MEN TO SIMPSON-1 TO START RIGGING UP. LOAD OUT SUB-BASES, #1 MUD PUMP, SMOKO SHACK, CAMP

WATER TANK, MATTING, WELDERS SHACK, UTILITY BOXES, STAIRS, POLYPIPE AND MISC SMALL ITEMS.

5 TRAILERS DEPART FOR SIMPSON-1 AT 12:00.

12:00 7.0 CARRY OUT MAINTENANCE/REPAIR WORK ON AIR COMRESSOR & DAY TANK WATER PUMP. CLEAN UP LOC. 

TAKE DOWN AIR CONS AT CAMP IN PREPARATION FOR MOVE NEXT DAY.

AT SIMPSON-1: PIN MAST ON PIPE RACKS. SPOT MUD TANKS. TRUCKS ARRIVE AT 16:00 HRS. UNLOAD TRUCKS.

SPOT OFFSIDE SUB-BASE.

19:00 5.0 WAIT ON DAYLIGHT.                         RIG: 100% RIGGED DOWN.  60% MOVED.  5% RIGGED UP.

TRUCKS GOT THROUGH TO SIMPSON OK, BUT HAD DIFFICULTIES ON RETURN TRIP.  FORKLIFT & WINCH TRUCK

NEEDED TO ASSIST FROM 20KM TO 80 KM FROM SIMPSON-1. SOFT/SANDY/RUTTED ROAD GETTING WORSE.

ACCIDENT FREE DAYS: 335 Report  by J.Ozolins Report to R. Frazier
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