
Central Petroleum Ltd DAILY DRILLING REPORT
WELL SIMPSON-1
RIG HUNT RIG 2 REPORT DATE: 7-Oct-08
SPUDDED REPORT NO. 6
DAYS SINCE SPUD 5.5 MIDNIGHT DEPTH m : 804
LAST CASING 9-5/8" at 795m PREVIOUS DEPTH m : 804
LAST BOP TEST PROGRESS m :

2400 - 0600 UPDATE  : Nipple up BOPS. Function test. Install bullplug and 2" ball valve on bradenhead outlets.

Commence pressure testing blind rams against casing. 
FORWARD PLAN      : Continue with BOP pressure tests. Make up BHA, RIH, drill out shoe track and 3m new hole.

Conduct LOT. Drill 8.5" hole.

BIT PERFORMANCE MUD PROPERTIES ADDITIVES PUMP DATA 1 2
Bit Number Weight ppg/SG 8.6 8 Pac R Type TSM 500 Emsco 550
Size Vis 40 4 Caustic Bore x Stroke 5 1/2 x 16 5 1/2 x 16
Serial No API WL 9.0 3 PHPA SPM
Manufacturer FC 1 94 KCL GPM @ 95% n
Type PV/YP 12 / 18 12 SodSulf Pressure
IADC Code Gels 4  /  9 2 XanGum SPR  SPM
Jets % Solids 1.2 SPR  Pressure
Depth In % Sand FUEL USED ON-SITE
Depth Out MBC  ppb 2.5 RIG 1300 58250
Drilled pH 9.0 CAMP 200 4600
Hours Chloride 16500 PERSONNEL ON SITE
ROP m/hr Hardness 400 COMPANY NO.
WOB   x 1000lb F/line Temp 0C 36 Central Petr. 3
RPM PHPA     ppb 0.35 Hunt 20
AV DP/DC   fpm KCL   % by wt 2.5 BHI mud loggers 3
J.V. fps COSTS MUD WELL RMN 1
BIT HHP/sq in Previous $12,108 Dehne 2
Condition Daily $5,623
BHA No. Cum $17,731
BHA DETAILS:

SURVEYS: TOTAL 29

FROM HRS OPERATIONS SUMMARY

0:00 7.0 WOC, Centralise casing, rig out flow line, undo dresser sleeve and pick up conductor.

7:00 4.0 Make up landing jt & pull casing slips. Lay out landing jt. Rough cut casing. Lay out conductor & 9-5/8" cut-off.

11:00 4.0 Final cut and dress stump. Sit bradenhead in place and weld in place as per welding procedure

15:00 4.0 Wait on Bradenhead to cool prior to testing.

19:00 0.5 Pressure test Bradenhead seal & weld through side port to 1500 psi no leaks.

19:30 4.5 Nipple up Bops

0:00

ACCIDENT FREE DAYS: 346 Report  by E.Gardiner Report to Juris Ozolins
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