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DAILY DRILLING REPORT

Form CP-301

REPORT DATE: 30-Sep-08

REPORT NO. Rig move 9
MIDNIGHT DEPTH m :
PREVIOUS DEPTH m :
PROGRESS m :

2400 - 0600 UPDATE

WAIT ON DAYLIGHT.

FORWARD PLAN

CONTINUE RIGGING UP. BREAK TOUR. PICK UP AUGER & DIG 24" HOLE. SET 16" CONDUCTOR.

RECEIVE LAST LOADS (3) FROM CBM 93-1. MIX SPUD MUD.

BIT PERFORMANCE MUD PROPERTIES ADDITIVES | PUMP DATA 1 2
Bit Number Weight ppg/SG Type
Size Vis Bore x Stroke
Serial No APl WL SPM
Manufacturer FC GPM @ 95% n
Type PV/IYP Pressure
IADC Code Gels SPR SPM
Jets % Solids SPR Pressure
Depth In % Sand FUEL USED ON-SITE
Depth Out MBC ppb RIG 2250 19200
Drilled pH CAMP 200 6200
Hours Chloride PERSONNEL ON SITE
ROP m/hr Hardness COMPANY NO.
WOB x1000lb F/line Temp °C Central Petr. 2
RPM PHPA ppb Hunt 22
AV DP/DC fpm KCL % by wt BHI mud loggers 2
J.V. fps COSTS MUD WELL KIM 10
BIT HHP/sq in Previous RMN 1
Condition Daily
BHA No. Cum
BHA DETAILS:
SURVEYS: TOTAL 37
FROM | HRS |OPERATIONS SUMMARY
0:00 6.0 |WAIT ON DAYLIGHT.
6:00 12.0 [UNLOAD TRUCKS. CONTINUE RIGGING UP. INSTALL NEW DRAWWORKS BRAKES. RIG UP LIGHTS. FILL MUD TANKS
WITH WATER & CHECK FOR LEAKS. CHANGE OUT DEADMAN BOLTS. ADJUST WATER ON BRAKE COOLING SYSTEM
SPOOL DRILLING LINE ON DRUM. RAISE BLOCKS. PIN MONKEY BOARD TO DERRICK. CONDUCT MAST INSPECTION.
REPAIR HYDROMATIC. SKID WELLSITE OFFICES INTO CORRECT POSITION & LIFT ONTO SUPPORTS. SPOT
WELLSITE ACCOM SHACK. CONNECT POWER, WATER, PHONE & NETWORK CABLES TO WELLSITE SHACKS.
18:00 0.5 |HOLD PJSM. RAISE DERRICK.
18:30 3.5 |[CONTINUE TO RIG UP. SLIP DRILLING LINE BACK TO DRILLING LINE SPOOL. (HAD TOO MUCH ON DRWKS DRUM).
UNLOAD AND REFUEL TRUCKS.
22:00 2.0 |WAIT ON CREW TO REST - PREPARE TO BREAK TOUR.

RIG: 95% MOVED. 85% RIGGED UP.

CAMP: 99% RIGGED UP.

AT CBM 93-1: LOAD 4 TRAILERS, DEPART AT 14:00 HRS. ARRIVED AT SIMPSON-1 BY 20:00 HRS.

ACCIDENT FREE DAYS:

339 Report by J.Ozolins Report to R. Frazier
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