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Surprise 1 Re-entry H ST1
Date: 14 Jan 2012 Day Wellsite Representative: Don Castles Rig Manager: Charles Naja.

Report Number: 57 Night Wellsite Representative: Drilling Company: Hunt Energy

Latitude (South): 23.00 ° 42.00 ' 50.76 " Longitude (East): 129.00 ° 59.00 ' 36.09 " Wellsite Geologist:

Well Details
Country: Australia

Field: Surprise

Rig: Hunt Rig #3

Ground Level: 545.0.m

RT to GL: 3.66  m

Planned TD (MD): 3,330.0.m

Planned TD (TVD): 2,551.0.m

Current Hole Size: 6.000.in

Measured Depth: 2,853.0.m

True Vertical Depth: 2,534.2.m

24 Hr Progress: 0.00.

Days On Well: 56.29

Days Since Spud: 0.00

Last BOP Date:

FIT/LOT: 11.50.ppg / .ppg

Casing OD: 7.000.in

Casing MD: 2,426.00.m

Casing TVD: .m

TOL MD: .m

TOL TVD: .m

Liner Shoe MD: .m

Liner Shoe TVD: .m

AFE Number: 8053

Original AFE: AUD.10,521,781

Supp. AFE No:

Orig. & Sup. AFE: AUD.10,521,781

Daily Cost: AUD.58,602

Cum. Cost: AUD.8,772,915

Last LTI Date: 10 Dec 2010

Days Since Last LTI: 401

Current Op @ 0600: Prepair to lift Draw-works off subbase

Planned Op: Complete rigging down - Stack equipment to side of lease - Install upper section of Xmas tree and test
connections / body test

Summary of Period 0000 to 2400 Hrs
Rigging down -Load out tanker and rental tools

HSE Summary
Events Num. Events Date Of Last Days Lapsed Description Remarks

Pre-Tour Safety
Meeting

0 14 Jan 2012 00:00 1.00 Pre tour safety meetings held
with all Rig crews and third party
personnel prior start of shift. JSA
held prior to breaking down mast

Accident/incident/
near miss

0 14 Jan 2012 00:00 1.00 No accidents, incidents or
environmental issues raised in the
past 24hrs.

Operations for Period 0000 Hrs to 2400 Hrs on 14 Jan 2012

PHSE
CLS
(RC)

OP From To Hrs Depth Activity Description

E1 P WDL 00:00 06:00 6.00 2,853.9.m Wait on daylight to continue rigging down and clearing wellhead area

E1 P RGO 06:00 18:00 12.00 2,853.9.m Unstring blocks and laydown A legs onto derrick - Remove Kelly hose and cables from
derrick continue to prepare derrick for removal from substructure - Remove derrick and
unpin sections
Remove derrick sections to storage area - Remove doghouse from day tank - Prepare
Draw-works for removal from substructure Clear mud manifolds from matting around
base

Load out tanker for Alice - Loadout 70% of SGS testing equipment - Loading third party
equipment and rental tools

E1 P WDL 18:00 24:00 6.00 2,853.9.m Wait on daylight to continue rigging down

Operations for Period 0000 Hrs to 0600 Hrs on 15 Jan 2012

PHSE
CLS
(RC)

OP From To Hrs Depth Activity Description

E1x P WDL 00:00 06:00 6.00 2,853.9.m Wait on daylight to continue rigging down

Performance Summary

Daily Cumulative Well

P NPT SCC NSC P NPT SCC NSC Total

Hrs % Hrs % Hrs % Hrs % Hrs % Hrs % Hrs % Hrs % Hours

24 100 0.00 0.0 0.00 0.0 0.00 0.0 531 92.2 45 7.8 0.00 0.0 0.00 0.0 576

General Comments for Period 0000 Hrs to 2400 Hrs on 14 Jan 2012
Category Comments

General Comment
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Survey
MD.
(m)

Incl.
(°)

Corr. Az
(°)

TVD
(m)

'V' Sect
(m)

Dogleg
(deg/30m)

N/S
(m)

E/W
(m)

Tool Type

2,656.40 91.28 149.07 2,542.04 226.46 4.11 -121.7 200.9 MWD

2,666.00 91.80 148.83 2,541.78 235.83 1.79 -129.9 205.9 MWD

2,675.70 91.45 148.32 2,541.51 245.32 1.91 -138.2 210.9 MWD

2,684.60 90.92 148.12 2,541.32 254.03 1.91 -145.7 215.6 MWD

2,694.00 91.36 147.97 2,541.14 263.25 1.48 -153.7 220.6 MWD

Comments

Formation Tops
Name Top (m)

Stokes 2,275.00

Stairway FM 2,447.00

Horn Valley Siltstone 2,561.00

Pacoota Sst 2,613.00

Personnel On Site
Company Personnel Job Title Pax

Central Petroleum Limited Don Castles Drilling Supervisor 1

Hunt Energy Charles Nja Rig Manager 1

Hunt Energy John Washington Driller 1

Hunt Energy Phillip Owen Remote Medic 1

Hunt Energy Bradly Martin Derrickman 1

Hunt Energy Peter Werecky Derrickman 1

Hunt Energy Christopher Cook Floorman 1

Hunt Energy Tom Robinson Floorman 1

Hunt Energy Evan Long Floorman 1

Hunt Energy Patrick Burton Lease Hand 1

Hunt Energy Kere Baker Mechanic 1

Hunt Energy Luis Orrego Electrician 1

Hunt Energy John Woodcroft Cook 1

Hunt Energy Jason Barrowcliff Campie / Driver 1

Micheal Warman Crane Operator 1

Ronnie Dyker Water Tanker Driver 1

SGS Spencer Awop Well Tester 1

Nigel Fletcher Well Testing Supervisor 1

TKM Thomas May Wellhead Engineer 1

TKM Damian Abbott Wellhead Engineer 1

Peter Jenkins Crane Operator 1

Clinton Stowe Crane Operator 1

Total 22

Rig Stocks

Name Unit Start Amount
Previous
Balance

In Used Adjust Balance

Diesel Fuel – Rig (Litre) Litre 38,000.0 0 200 0 37,800.0
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