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Surprise 1 Re-entry H ST1
Date: 06 Jan 2012 Day Wellsite Representative: Don Castles Rig Manager: Charles Naja.

Report Number: 49 Night Wellsite Representative: Drilling Company: Hunt Energy

Latitude (South): 23.00 ° 42.00 ' 50.76 " Longitude (East): 129.00 ° 59.00 ' 36.09 " Wellsite Geologist:

Well Details
Country: Australia

Field: Surprise

Rig: Hunt Rig #3

Ground Level: 545.0.m

RT to GL: 3.66  m

Planned TD (MD): 3,330.0.m

Planned TD (TVD): 2,551.0.m

Current Hole Size: 6.000.in

Measured Depth: 2,853.0.m

True Vertical Depth: 2,534.2.m

24 Hr Progress: 0.00.

Days On Well: 48.29

Days Since Spud: 0.00

Last BOP Date: 24 Dec 2011

FIT/LOT: 11.50.ppg / .ppg

Casing OD: 7.000.in

Casing MD: 2,426.00.m

Casing TVD: .m

TOL MD: .m

TOL TVD: .m

Liner Shoe MD: .m

Liner Shoe TVD: .m

AFE Number: 8053

Original AFE: AUD.10,521,781

Supp. AFE No:

Orig. & Sup. AFE: AUD.10,521,781

Daily Cost: AUD.83,780

Cum. Cost: AUD.7,921,976

Last LTI Date: 10 Dec 2010

Days Since Last LTI: 393

Current Op @ 0600: Wait on replacement TBG hanger to arrive at location.

Planned Op: Unseat packer - Pull back to DF with hanger - Change out hanger and run in and reset packer and land off
hanger in wellhead - Lock down HNG in wellhead and pressure test to 20.67kPa - (Observe annulus during
operations) Rig down BOP's - Install adaptor flange and Xmas tree - Pressure test Xmas tree.

Summary of Period 0000 to 2400 Hrs
Run in with tbg - Tag up with lower Pkr - space out and set packer at 2330m land off tbg hanger in wellhead Lockdown hanger - Pressure test
annulus to 3,000Psi -OK - Rig down PCS equipment - Installed BPV - Nipple down BOP's - Attempt to install adaptor flange - incorrect size - Locate
replacement hanger - Nipple up BOP's.

HSE Summary
Events Num. Events Date Of Last Days Lapsed Description Remarks

Pre-Tour Safety
Meeting

2 06 Jan 2012 00:00 1.00 Pre tour safety meetings held with
all on coming crews and third party
personnel.

PTW issued 3 06 Jan 2012 00:00 1.00 2 x permits issued for pressure
testing. 1 x permit issued for burning
of Rubbish.

Pre-Task Safety
Meeting

2 06 Jan 2012 00:00 1.00 Pre task safety meeting held with all
personnel prior removal of BOP's
and installation of wellhead.

First Aid Case 1 06 Jan 2012 00:00 1.00 1 x Floorman treated for lower back
sprain by on site medic.

Floorman reported to Medic on 1st Jan with lower
back pain. IR stated he hurt back while pulling
slips. was due to fly out Thursday but stated he
was ok. Then reported back to Medic on 6th Jan
complaining of back pain. He is departing Rigsite
today as he has stated he wants his own Doctor to
examine him. All reports have been forwarded to
office.

Accident/incident/
near miss

0 06 Jan 2012 00:00 1.00 No accidents, incidents or
environmental issues raised in the
past 24hrs.
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Operations for Period 0000 Hrs to 2400 Hrs on 06 Jan 2012

PHSE
CLS
(RC)

OP From To Hrs Depth Activity Description

PH P RCO 00:00 06:00 6.00 2,853.9.m Ran in tubing and Packer to 2329m - Tag lower packer and check spaceout
requirements

PH P RCO 06:00 08:00 2.00 2,853.9.m Make up 3 x pup joints - make up tubing hanger and landing joint - land tubing in
hanger - pick up 1m and set packer with right turns - Land hanger in well head - Run
over pull test on Packer 5K -Set down 13K on packer to test seating (Good) Lock down
TBG hanger in well head.

PH P RCO 08:00 09:30 1.50 2,853.9.m Rig up Trican unit - Held Tool Box meeting prior to testing surface lines to "C" section -
Test surface lines to 3500Psi (24.115Kpa)Test OK - Test Annulus between hanger and
packer to 3000Psi (20.670kPa) for 10min OK.

PH P RCO 09:30 10:00 0.50 2,853.9.m Back off landing joint and x/o from tubing hanger and lay out - Install BPV.

PH P RGO 10:00 12:00 2.00 2,853.9.m Rig down PCS tubing tools and clear rig floor.

PH P RGO 12:00 15:00 3.00 2,853.9.m Rig down V-Door and catwalk - Nipple down flow line - Remove RTH and 7.1/16" BOP
- Disconnect Choke and Kill lines.

PH P RGO 15:00 19:00 4.00 2,853.9.m TKM installing THAF on BPV-THAF - Recess not deep enough 60mm to high -
Commence looking at alternative as a solution with Wood Group.

PH P RGO 19:00 24:00 5.00 2,853.9.m Move 7.1/16" (179.4mm) BOP back to sub structure and start installing onto "C"
section.

Operations for Period 0000 Hrs to 0600 Hrs on 07 Jan 2012

PHSE
CLS
(RC)

OP From To Hrs Depth Activity Description

PHx P RGO 00:00 01:00 1.00 2,853.9.m Nipple up BOP and Annular - connect Hydraulic lines and activate - Test BOP functions
OK.

PHx P RGO 01:00 02:00 1.00 2,853.9.m Pick up PCS tools and rig up hydraulic unit.

PHx P RGO 02:00 02:30 0.50 2,853.9.m Pick up 2.7/8" (73.0mm) landing joint and make up x/o - nipple up to TBG hanger.

PHx P PT 02:30 03:00 0.50 2,853.9.m Close Annular and body test connections to 1,000Psi for 10min at 6.895KPa - good test
Open annular and pull landing joint.

PHx P PT 03:00 06:00 3.00 2,853.9.m Wait on replacement Tubing hanger to arrive location

Crews on general maintenance around rig.

Performance Summary

Daily Cumulative Well

P NPT SCC NSC P NPT SCC NSC Total

Hrs % Hrs % Hrs % Hrs % Hrs % Hrs % Hrs % Hrs % Hours

24 100 0.00 0.0 0.00 0.0 0.00 0.0 339 88.3 45 11.7 0.00 0.0 0.00 0.0 384

General Comments for Period 0000 Hrs to 2400 Hrs on 06 Jan 2012
Category Comments

General Comment

WBM Data Cost Today AUD.
Mud Desc.: Brine

Check Depth: 2,764.0.m

Time: 12:00

Weight: 8.50.ppg/
1.02.sg

Temperature: .°C

Cl (in whole mud): .mg/L

Cl (in water phase): .mg/L

Ca Hard: .mg/L

MBT: .lbm/bbl

Viscosity: 25.s/L

PV: .cP

YP: .lbf/100ft²

Gel 10s/10m: lbf/100ft²/lbf/100ft²

API FL: .cc/30min

Filter Cake: ./32nd"

HTHP-FL: .cc/30min

HTHP-Cake: ./32nd"

Solids: .%

H2O: .%

Oil: .%

Sand: .%

Barite: .lbm/bbl

KCl: .%

Pm: .

Pf/Mf: . / .

pH: .

PHPA: .ppb

Low Range Rheology

RPM Reading

Comment:
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Survey
MD.
(m)

Incl.
(°)

Corr. Az
(°)

TVD
(m)

'V' Sect
(m)

Dogleg
(deg/30m)

N/S
(m)

E/W
(m)

Tool Type

2,656.40 91.28 149.07 2,542.04 226.46 4.11 -121.7 200.9 MWD

2,666.00 91.80 148.83 2,541.78 235.83 1.79 -129.9 205.9 MWD

2,675.70 91.45 148.32 2,541.51 245.32 1.91 -138.2 210.9 MWD

2,684.60 90.92 148.12 2,541.32 254.03 1.91 -145.7 215.6 MWD

2,694.00 91.36 147.97 2,541.14 263.25 1.48 -153.7 220.6 MWD

Comments

Formation Tops
Name Top (m)

Stokes 2,275.00

Stairway FM 2,447.00

Horn Valley Siltstone 2,561.00

Pacoota Sst 2,613.00
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Personnel On Site
Company Personnel Job Title Pax

Central Petroleum Limited Don Castles Drilling Supervisor 1

Central Petroleum Limited Mark Mitchell HSE Supervisor 1

Hunt Energy Charles Nja Rig Manager 1

Hunt Energy James Krishna Safety Observer 1

Hunt Energy Hamilton Edwards Driller 1

Hunt Energy John Washington Driller 1

Hunt Energy Chris Mihaka Assistant Driller 1

Hunt Energy Phillip Owen Remote Medic 1

Hunt Energy Rick Hall Derrickman 1

Hunt Energy Peter Werecky Derrickman 1

Hunt Energy Andrew Hannah Floorman 1

Hunt Energy Adam Beal Floorman 1

Hunt Energy Peter Elcock Floorman 1

Hunt Energy Christopher Cook Floorman 1

Hunt Energy Anthony Tapley Lease Hand 1

Hunt Energy Scott Bertus Floorman 1

Hunt Energy Jai Richey Lease Hand 1

Hunt Energy David Watts Lease Hand 1

Hunt Energy Patrick Burton Lease Hand 1

Hunt Energy Jamie Dorning Motorman 1

Hunt Energy Kere Baker Mechanic 1

Hunt Energy Paul Kalms Welder 1

Hunt Energy Luis Orrego Electrician 1

Hunt Energy John Woodcroft Cook 1

Hunt Energy Brad Morris Cook 1

Hunt Energy Travis Baker Campie 1

Hunt Energy Peter Birch Campie / Driver 1

Hunt Energy Jason Barrowcliff Campie / Driver 1

Micheal Warman Crane Operator 1

Ronnie Dyker Water Tanker Driver 1

GEOSERVICES OVERSEAS S.A. Steve Turbill Data Engineer 1

GEOSERVICES OVERSEAS S.A. Tran Vu AnH Tu Data Engineer 1

SGS Matt Bridge Well Tester 1

SGS Spencer Awop Well Tester 1

SGS Gary Molyneaux Engineer 1

SGS Craig Evans Engineer 1

SGS Josh Drewett Slick Line Operator 1

Bruce Farley Well Testing Supervisor 1

Nigel Fletcher Well Testing Supervisor 1

Premium Casing Services Clay McKnight Supervisor 1

Premium Casing Services Paul Badau Supervisor 1

Premium Casing Services Jeremy Barost Operator 1

Premium Casing Services David Crossman Operator 1

Weatherford Australia Pty Ltd Denis Cannon Engineer 1

Weatherford Australia Pty Ltd Micheal Potts Engineer 1

Dion Obrien Fuel Tanker Driver 1

TKM Thomas May Wellhead Engineer 1

TKM Damian Abbott Wellhead Engineer 1

Trican Gaboor Katona Operator 1

Trican Leigh Hadwen Operator 1

Trican Steve Rabaling Operator 1

Total 51

Rig Stocks

Name Unit Start Amount
Previous
Balance

In Used Adjust Balance

Diesel Fuel – Rig (Litre) Litre 46,300.0 0 700 0 45,600.0
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