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Surprise 1 Re-entry H ST1
Date: 13 Jan 2012 Day Wellsite Representative: Don Castles Rig Manager: Charles Naja.

Report Number: 56 Night Wellsite Representative: Drilling Company: Hunt Energy

Latitude (South): 23.00 ° 42.00 ' 50.76 " Longitude (East): 129.00 ° 59.00 ' 36.09 " Wellsite Geologist:

Well Details
Country: Australia

Field: Surprise

Rig: Hunt Rig #3

Ground Level: 545.0.m

RT to GL: 3.66  m

Planned TD (MD): 3,330.0.m

Planned TD (TVD): 2,551.0.m

Current Hole Size: 6.000.in

Measured Depth: 2,853.0.m

True Vertical Depth: 2,534.2.m

24 Hr Progress: 0.00.

Days On Well: 55.29

Days Since Spud: 0.00

Last BOP Date:

FIT/LOT: 11.50.ppg / .ppg

Casing OD: 7.000.in

Casing MD: 2,426.00.m

Casing TVD: .m

TOL MD: .m

TOL TVD: .m

Liner Shoe MD: .m

Liner Shoe TVD: .m

AFE Number: 8053

Original AFE: AUD.10,521,781

Supp. AFE No:

Orig. & Sup. AFE: AUD.10,521,781

Daily Cost: AUD.70,995

Cum. Cost: AUD.8,714,313

Last LTI Date: 10 Dec 2010

Days Since Last LTI: 400

Current Op @ 0600: Continue rigging down

Planned Op: Unstring blocks - Laydown A frame - Lift down derrick and dismantle - Rig down day tank and Dog house - Move
and spot Mud Pumps off lease - Lift draw-works off subbase

Load tanker with well product - Loading out third party equipment

Summary of Period 0000 to 2400 Hrs
Rigging down - Lay down derrick - Prepare to stack equipment off main part of lease

HSE Summary
Events Num. Events Date Of Last Days Lapsed Description Remarks

Accident/incident/
near miss

0 13 Jan 2012 00:00 1.00 No accidents, incidents or
environmental issues raised in the
past 24hrs.

Pre-Tour Safety
Meeting

0 13 Jan 2012 00:00 1.00 Pre tour safety meetings held
with all Rig crews and third party
personnel prior start of shift. JSA
held prior to laying down derrick

Operations for Period 0000 Hrs to 2400 Hrs on 13 Jan 2012

PHSE
CLS
(RC)

OP From To Hrs Depth Activity Description

E1 P OTC 00:00 01:00 1.00 2,853.9.m Flush all lines with Trican - Rig down Slick Line equipment -Rig down Trican unit and
pipework

E1 P RGO 01:00 03:00 2.00 2,853.9.m Break down Xmas tree to UMV and lay out tree - Install flanged well cap

HUNT RIG RELEASED FROM HIRE @ 02:30Hrs 13/01/2012

E1 P RGO 03:00 06:00 3.00 2,853.9.m Layout Kelly and general rigging down from drill floor in preparation for laying down
mast

Note: Due to road closures no Trucks are able to travel to location

E1 P RGO 06:00 18:00 12.00 2,853.9.m Connect bridle line for lowering Derrick - move V door and catwalk - Clear Third
party equipment prior to laying down Derrick - SGS + Geoservices cleared ready for
transport
Laydown Derrick to rack - Install catwalk lower and secure blocks -Prepare to back
spool blocks - Prepair Mud tants for lifting away from wellhead -Unload truck on arrival
at location
Tanker departed to Kintore for additional trailer storage space

E1 P RGO 18:00 24:00 6.00 2,853.9.m Wait on daylight to continue rigging down and loadout equipment

Operations for Period 0000 Hrs to 0600 Hrs on 14 Jan 2012

PHSE
CLS
(RC)

OP From To Hrs Depth Activity Description

E1x P RGO 00:00 06:00 6.00 2,853.9.m Wait on daylight to continue rigging down and clearing wellhead area

Performance Summary

Daily Cumulative Well

P NPT SCC NSC P NPT SCC NSC Total

Hrs % Hrs % Hrs % Hrs % Hrs % Hrs % Hrs % Hrs % Hours

24 100 0.00 0.0 0.00 0.0 0.00 0.0 507 91.8 45 8.2 0.00 0.0 0.00 0.0 552
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General Comments for Period 0000 Hrs to 2400 Hrs on 13 Jan 2012
Category Comments

General Comment

Survey
MD.
(m)

Incl.
(°)

Corr. Az
(°)

TVD
(m)

'V' Sect
(m)

Dogleg
(deg/30m)

N/S
(m)

E/W
(m)

Tool Type

2,656.40 91.28 149.07 2,542.04 226.46 4.11 -121.7 200.9 MWD

2,666.00 91.80 148.83 2,541.78 235.83 1.79 -129.9 205.9 MWD

2,675.70 91.45 148.32 2,541.51 245.32 1.91 -138.2 210.9 MWD

2,684.60 90.92 148.12 2,541.32 254.03 1.91 -145.7 215.6 MWD

2,694.00 91.36 147.97 2,541.14 263.25 1.48 -153.7 220.6 MWD

Comments

Formation Tops
Name Top (m)

Stokes 2,275.00

Stairway FM 2,447.00

Horn Valley Siltstone 2,561.00

Pacoota Sst 2,613.00

Personnel On Site
Company Personnel Job Title Pax

Central Petroleum Limited Don Castles Drilling Supervisor 1

Hunt Energy Charles Nja Rig Manager 1

Hunt Energy John Washington Driller 1

Hunt Energy Phillip Owen Remote Medic 1

Hunt Energy Bradly Martin Derrickman 1

Hunt Energy Peter Werecky Derrickman 1

Hunt Energy Christopher Cook Floorman 1

Hunt Energy Tom Robinson Floorman 1

Hunt Energy Evan Long Floorman 1

Hunt Energy Patrick Burton Lease Hand 1

Hunt Energy Kere Baker Mechanic 1

Hunt Energy Luis Orrego Electrician 1

Hunt Energy John Woodcroft Cook 1

Hunt Energy Jason Barrowcliff Campie / Driver 1

Micheal Warman Crane Operator 1

Ronnie Dyker Water Tanker Driver 1

SGS Spencer Awop Well Tester 1

Dion Obrien Fuel Tanker Driver 1

Nigel Fletcher Well Testing Supervisor 1

TKM Thomas May Wellhead Engineer 1

TKM Damian Abbott Wellhead Engineer 1

Tommo Truck Driver 1

Peter Jenkins Crane Operator 1

Clinton Stowe Crane Operator 1

Total 24

Rig Stocks

Name Unit Start Amount
Previous
Balance

In Used Adjust Balance

Diesel Fuel – Rig (Litre) Litre 38,500.0 0 500 0 38,000.0
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