
DRILLING MORNING REPORT # 50
Surprise 1 Re-entry H ST1

Copyright IDS, 20091001, CENTRALPETROLEUM_AU_drillg_onshore Page 1
Printed on 08 Jan 2012

Surprise 1 Re-entry H ST1
Date: 07 Jan 2012 Day Wellsite Representative: Don Castles Rig Manager: Charles Naja.

Report Number: 50 Night Wellsite Representative: Drilling Company: Hunt Energy

Latitude (South): 23.00 ° 42.00 ' 50.76 " Longitude (East): 129.00 ° 59.00 ' 36.09 " Wellsite Geologist:

Well Details
Country: Australia

Field: Surprise

Rig: Hunt Rig #3

Ground Level: 545.0.m

RT to GL: 3.66  m

Planned TD (MD): 3,330.0.m

Planned TD (TVD): 2,551.0.m

Current Hole Size: 6.000.in

Measured Depth: 2,853.0.m

True Vertical Depth: 2,534.2.m

24 Hr Progress: 0.00.

Days On Well: 49.29

Days Since Spud: 0.00

Last BOP Date: 24 Dec 2011

FIT/LOT: 11.50.ppg / .ppg

Casing OD: 7.000.in

Casing MD: 2,426.00.m

Casing TVD: .m

TOL MD: .m

TOL TVD: .m

Liner Shoe MD: .m

Liner Shoe TVD: .m

AFE Number: 8053

Original AFE: AUD.10,521,781

Supp. AFE No:

Orig. & Sup. AFE: AUD.10,521,781

Daily Cost: AUD.86,105

Cum. Cost: AUD.8,008,081

Last LTI Date: 10 Dec 2010

Days Since Last LTI: 394

Current Op @ 0600: Testing ESD on Rig Generator

Planned Op: Flow testing well

Summary of Period 0000 to 2400 Hrs
Rigging up BOP and test functions - Pickup PCS tools and install on drill floor - make up landing joint and test BOP to 1000Psi(6890kPa) - Wait on
replacement TBG hanger to arrive location - Unseat packer - Change out TBG hanger - Remove BOP's - Install adapter flange and Xmas tree -
Pressure test tree - Wire line runs - Displace to Diesel in TBG Wire line close SSD

HSE Summary
Events Num. Events Date Of Last Days Lapsed Description Remarks

Permit To Work 4 07 Jan 2012 00:00 1.00 Permits issuied for high pressure
testing of well testing equipment.

Accident/incident/
near miss

0 07 Jan 2012 00:00 1.00 No accidents, incidents or
environmental issues raised in the
past 24hrs.

Inductions to
CTP/MBC

3 07 Jan 2012 00:00 1.00 3 inductions given to new personnel
to rig site.

Visitors to drilling rig 3 07 Jan 2012 00:00 1.00 CEO, Company Director and
camera man staying at rig site.
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Operations for Period 0000 Hrs to 2400 Hrs on 07 Jan 2012

PHSE
CLS
(RC)

OP From To Hrs Depth Activity Description

PH P RGO 00:00 01:00 1.00 2,853.9.m Nipple up BOP and Annular - connect Hydraulic lines and act1vate - Test BOP
functions OK

PH P RGO 01:00 02:00 1.00 2,853.9.m Pick up PCS tools and rig up hydraulic unit

PH P RGO 02:00 02:30 0.50 2,853.9.m Pick up 2.7/8" (73.0mm) landing joint and make up x/o - nipple up to TBG hanger.

PH P PT 02:30 03:00 0.50 2,853.9.m Close Annular and body test connections to 1,000Psi for 10min at 6895KPa - good test
Open annular and pull landing joint

PH P WOTLS 03:00 09:00 6.00 2,853.9.m Wait on replacement Tubing hanger to arrive location
Install tubing handling equipment onto drill floor
Crews on general maintenance around rig.

PH P THB 09:00 09:30 0.50 2,853.9.m Pull BPV and run landing joint - make up to tubing hanger - Back out Tie Down bolts
on tubing hanger.

PH P THB 09:30 10:00 0.50 2,853.9.m Pickup string weight to 35K -set down 2K and turn string to unset packer bypass
valves-Flow check prior to unseating packer.

PH P THB 10:00 11:30 1.50 2,853.9.m Unseat packer and pull back to Tubing Hanger - 20K overpull to unseat packer -
Changeout Tubing Hanger -Strap in and space out - Pulled back 1.5m and set packer
with 18K string weight on landing off in wellhead - Installed tie-down bolts - Test pull
15K on tie-downs OK

PH P PT 11:30 12:00 0.50 2,853.9.m Line up Trican for testing - Pump and flush across C-section - Test C-section to
3000Psi (20.67kPa) OK
Test annulus against packer and TBG Hanger to 3,000Psi (20.67kPa) OK

PH P PT 12:00 12:30 0.50 2,853.9.m Layout landing joint and install BPV

PH P RGO 12:30 14:30 2.00 2,853.9.m Commence rigging down V-Door and Catwalk and BOP's from well head -Remove
from Sub Base

PH P PT 14:30 15:30 1.00 2,853.9.m Install adapter flange - Run High and Low test on THAF void 500 to 4,000 Psi
(2756kPa) Tests good

PH P RGO 15:30 16:30 1.00 2,853.9.m Lift Xmas tree onto TBG hanger and nipple up - Connect pumping Tee and connect
Trican for pressure testing Tree

PH P RGO 16:30 17:00 0.50 2,853.9.m Pull BPV and install TWV

PH P RU 17:00 18:00 1.00 2,853.9.m Install Catwalk and V-Door

PH P PT 17:00 17:00 0.00 2,853.9.m Pressure testing tree - to 3500Psi (2411kPa) in 500Psi (3445kPa) increments - Tested
OK

E1 P WL 18:00 21:30 3.50 2,853.9.m Wireline run to SSD @ 2278.9m MDTH Jar down to open SSD - Pull out with SL

E1 P WL 18:00 18:00 0.00 2,853.9.m Rigging up Slick Line - Held Tool Box meeting prior to picking up - Pickup Lubricator
and install 2.313" B shifting tool - Make up Lubricator to Tree and Pressure test to
3500Psi (2411kPa) for 10min

E1 P OTH 21:30 23:30 2.00 2,853.9.m Prepare to pump brine and diesel - Nipple up diesel supply to Trican and start pumping
brine at 2bpm -Pumped 160bbls total down annulus - Switched to Diesel and pumped
40bbls into TBG - Pump pressure 575Psi (3961kPa) - Pumped 1bbl of brine to flush
lines- SGS reported 39.7bbls returned to tank

E1 P WL 23:30 24:00 0.50 2,853.9.m RIH with Slickline unit to close SSD

Operations for Period 0000 Hrs to 0600 Hrs on 08 Jan 2012

PHSE
CLS
(RC)

OP From To Hrs Depth Activity Description

E1 P WL 00:00 01:30 1.50 2,853.9.m Close SSD and pull out with wireline unit

E1 P PT 01:30 05:00 3.50 2,853.9.m Trican testing SGS manifold and valves - 3500Psi (2411kpa) x 10min tests-Good tests
Pressure test WT Flow line - SSV to 3500Psi (2411kPa)
Function test ESD/SSV - Good test
Flush 5bbls (795Lts) through well test spread.

E1 P OTH 05:00 06:00 1.00 2,853.9.m Open UMV - Tubing Head Pressure 245Psi (1688kPa) - Fill Trican Displacement tanks
with brine 1.02SG
Prepare to test Generator for the rig ESD system

Performance Summary

Daily Cumulative Well

P NPT SCC NSC P NPT SCC NSC Total

Hrs % Hrs % Hrs % Hrs % Hrs % Hrs % Hrs % Hrs % Hours

24 100 0.00 0.0 0.00 0.0 0.00 0.0 363 89 45 11 0.00 0.0 0.00 0.0 408
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General Comments for Period 0000 Hrs to 2400 Hrs on 07 Jan 2012
Category Comments

General Comment

WBM Data Cost Today AUD.
Mud Desc.: Brine

Check Depth: 2,764.0.m

Time: 12:00

Weight: 8.50.ppg/
1.02.sg

Temperature: .°C

Cl (in whole mud): .mg/L

Cl (in water phase): .mg/L

Ca Hard: .mg/L

MBT: .lbm/bbl

Viscosity: 25.s/L

PV: .cP

YP: .lbf/100ft²

Gel 10s/10m: lbf/100ft²/lbf/100ft²

API FL: .cc/30min

Filter Cake: ./32nd"

HTHP-FL: .cc/30min

HTHP-Cake: ./32nd"

Solids: .%

H2O: .%

Oil: .%

Sand: .%

Barite: .lbm/bbl

KCl: .%

Pm: .

Pf/Mf: . / .

pH: .

PHPA: .ppb

Low Range Rheology

RPM Reading

Comment:

Survey
MD.
(m)

Incl.
(°)

Corr. Az
(°)

TVD
(m)

'V' Sect
(m)

Dogleg
(deg/30m)

N/S
(m)

E/W
(m)

Tool Type

2,656.40 91.28 149.07 2,542.04 226.46 4.11 -121.7 200.9 MWD

2,666.00 91.80 148.83 2,541.78 235.83 1.79 -129.9 205.9 MWD

2,675.70 91.45 148.32 2,541.51 245.32 1.91 -138.2 210.9 MWD

2,684.60 90.92 148.12 2,541.32 254.03 1.91 -145.7 215.6 MWD

2,694.00 91.36 147.97 2,541.14 263.25 1.48 -153.7 220.6 MWD

Comments

Formation Tops
Name Top (m)

Stokes 2,275.00

Stairway FM 2,447.00

Horn Valley Siltstone 2,561.00

Pacoota Sst 2,613.00
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Personnel On Site
Company Personnel Job Title Pax

Central Petroleum Limited Don Castles Drilling Supervisor 1

Central Petroleum Limited Mark Mitchell HSE Supervisor 1

Hunt Energy Charles Nja Rig Manager 1

Hunt Energy James Krishna Safety Observer 1

Hunt Energy Hamilton Edwards Driller 1

Hunt Energy John Washington Driller 1

Hunt Energy Chris Mihaka Assistant Driller 1

Hunt Energy Phillip Owen Remote Medic 1

Hunt Energy Rick Hall Derrickman 1

Hunt Energy Peter Werecky Derrickman 1

Hunt Energy Andrew Hannah Floorman 1

Hunt Energy Adam Beal Floorman 1

Hunt Energy Christopher Cook Floorman 1

Hunt Energy Anthony Tapley Lease Hand 1

Hunt Energy Scott Bertus Floorman 1

Hunt Energy David Watts Lease Hand 1

Hunt Energy Patrick Burton Lease Hand 1

Hunt Energy Jamie Dorning Motorman 1

Hunt Energy Kere Baker Mechanic 1

Hunt Energy Paul Kalms Welder 1

Hunt Energy Luis Orrego Electrician 1

Hunt Energy John Woodcroft Cook 1

Hunt Energy Brad Morris Cook 1

Hunt Energy Travis Baker Campie 1

Hunt Energy Peter Birch Campie / Driver 1

Hunt Energy Jason Barrowcliff Campie / Driver 1

Micheal Warman Crane Operator 1

Ronnie Dyker Water Tanker Driver 1

SGS Matt Bridge Well Tester 1

SGS Spencer Awop Well Tester 1

SGS Gary Molyneaux Engineer 1

SGS Craig Evans Engineer 1

SGS Josh Drewett Slick Line Operator 1

Bruce Farley Well Testing Supervisor 1

Nigel Fletcher Well Testing Supervisor 1

Dion Obrien Fuel Tanker Driver 1

TKM Thomas May Wellhead Engineer 1

TKM Damian Abbott Wellhead Engineer 1

Trican Gaboor Katona Operator 1

Trican Leigh Hadwen Operator 1

Trican Steve Rabaling Operator 1

Central Petroleum Limited John Heugh Managing Director 1

Central Petroleum Limited Henry Askin Director 1

Central Petroleum Limited Eric Stripparo Cameraman 1

Total 44

Rig Stocks

Name Unit Start Amount
Previous
Balance

In Used Adjust Balance

Diesel Fuel – Rig (Litre) Litre 45,600.0 0 900 0 44,700.0
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