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Survey Production Report
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	PROJECT
	P2015074


	CLIENT
	Hancock Prospecting PL


	PROJECT AREA
	EP153 & EP154


	SUPERVISORS
	David Hansen

	OPERATORS
	Brian McGuire

	SURVEY SIZE
	2417

	VEHICLES
	1CXR 816, 1EQQ-410


	


Production Table
	DATE
	MOB STANDBY %
	SURVEY %
	40241 FIELD
	40241 REPEAT
	40241 %REPEAT
	FIELD TOTAL
	REPEAT TOTAL
	SURVEY TOTAL
	SURVEY REMAIN
	SURVEY REPEAT
	SURVEY %REPEAT
	SURVEY % COMPLETE

	11/10/2015
	100%
	0%
	0
	0
	0.00%
	0
	0
	0
	2417
	0
	0.00%
	0.00%

	12/10/2015
	100%
	0%
	0
	0
	0.00%
	0
	0
	0
	2417
	0
	0.00%
	0.00%

	13/10/2015
	25%
	75%
	137
	3
	2.19%
	137
	3
	137
	2280
	3
	2.19%
	5.67%

	14/10/2015
	0%
	100%
	175
	4
	2.29%
	175
	4
	312
	2105
	7
	2.24%
	12.91%

	15/10/2015
	0%
	65%
	83
	3
	3.61%
	83
	3
	395
	2022
	10
	2.53%
	16.34%

	16/10/2015
	100%
	0%
	0
	0
	0.00%
	0
	0
	395
	2022
	10
	2.53%
	16.34%

	17/10/2015
	100%
	0%
	0
	0
	0.00%
	0
	0
	395
	2022
	10
	2.53%
	16.34%

	18/10/2015
	0%
	0%
	0
	0
	0.00%
	0
	0
	395
	2022
	10
	2.53%
	16.34%

	19/10/2015
	0%
	0%
	0
	0
	0.00%
	0
	0
	395
	2022
	10
	2.53%
	16.34%

	20/10/2015
	0%
	35%
	41
	0
	0.00%
	41
	0
	436
	1981
	10
	2.29%
	18.04%

	21/10/2015
	10%
	90%
	174
	5
	2.87%
	174
	5
	610
	1807
	15
	2.46%
	25.24%

	22/10/2015
	0%
	100%
	181
	5
	2.76%
	181
	5
	791
	1626
	20
	2.53%
	32.73%

	23/10/2015
	0%
	100%
	183
	3
	1.64%
	183
	3
	974
	1443
	23
	2.36%
	40.30%

	24/10/2015
	0%
	100%
	185
	3
	1.62%
	185
	3
	1159
	1258
	26
	2.24%
	47.95%

	25/10/2015
	0%
	100%
	178
	5
	2.81%
	178
	5
	1337
	1080
	31
	2.32%
	55.32%

	26/10/2015
	0%
	100%
	174
	4
	2.30%
	174
	4
	1511
	906
	35
	2.32%
	62.52%

	27/10/2015
	0%
	100%
	164
	2
	1.22%
	164
	2
	1675
	742
	37
	2.21%
	69.30%

	28/10/2015
	0%
	100%
	164
	4
	2.44%
	164
	4
	1839
	578
	41
	2.23%
	76.09%

	29/10/2015
	0%
	100%
	190
	7
	3.68%
	190
	7
	2029
	388
	48
	2.37%
	83.95%

	30/10/2015
	0%
	100%
	192
	4
	2.08%
	192
	4
	2221
	196
	52
	2.34%
	91.89%

	31/10/2015
	0%
	100%
	145
	4
	2.76%
	145
	4
	2366
	51
	56
	2.37%
	97.89%


Supervisor Comments:
	DATE
	COMMENT

	11/10/2015
	Crew packed up and mobilised to the next grid.  Awaiting approval to begin next grid.

	12/10/2015
	Atlas crew mobilised from Renner Springs to Larrimah and began setting up camp and equipment for survey

	13/10/2015
	BM and GF ferried out to the eastern area of the grid to begin filling in back to base.  Changeover was just south of Nutwood station.  Terrain was heavily vegetated and the weather conditions were very hot with a slight south easterly breeze.

	14/10/2015
	DH and GF continued working in the south eastern section of the grid bringing the grid west as far as possible before changeover.  BM and GF then continued in the same pattern in the afternoon before running points back towards camp.  Terrain was thick with some open areas.  Weather was hot and humid.

	15/10/2015
	BM and GF began completing the area to the south of base today, only a morning shift was completed due to minimal hours left on VH ONO before being due for its planned maintenance.  Weather was very hot and humid with minimal wind.  Terrain was dense.

	16/10/2015
	DH and BM completed a grav tie and also refuelled AVGAS and Bulk Diesel in Katherine.

	17/10/2015
	DH and BM completed a grav tie and collected groceries and Hardware up from Katherine.

	18/10/2015
	DH and BM completed duties around camp awaiting VH ONO to return from maintenance.

	19/10/2015
	DH and BM completed duties around camp awaiting VH ONO to return from maintenance.

	20/10/2015
	DH and BM completed duties around camp awaiting VH ONO to return from maintenance in the afternoon.  The GPS equipment was refitted to the machine and an afternoon shift was completed to the direct north of camp.  The terrain was very heavily vegetated with tall dense grass covering all the ground.  7 stations were not able to be completed and most points had to be offset to possible landing places.  Weather was extremely hot with random strong wind gusts.

	21/10/2015
	DH and DG completed a full morning shift to the far east acquiring stations.  BM and GF finished the afternoon acquiring stations in the same area.  30 minute ferries were required by both crews to access this part of the grid.  Weather was extremely hot with varying wind conditions.

	22/10/2015
	GF and BM worked out from the far north eastern section of the grid, working points south bringing the grid in west.  DG and DH then continued working points north and west before heading back towards camp.  Weather was hot and terrain was a mixture of thick and open.

	23/10/2015
	DH and DG ferried to the north eastern section of the grid and continued working lines north south in heavily vegetated terrain.  BM and GF continued the same in the afternoon.  The weather was extremely hot and humid with minimal wind and potential storms.

	24/10/2015
	BM and GF ferried to the north eastern section of the remaining grid and acquired stations working north/south until changeover at base.  DH and DG dropped jerry cans and worked stations north south on the eastern area.  The terrain is very heavily vegetated and the conditions were extremely hot and humid with very minimal wind.

	25/10/2015
	DH and DG ferried out to the far eastern section of the grid and began running points north south bringing the grid west closing it in.  BM and GF then worked points north south central of the grid before ferrying back to camp.  Terrain was open in areas but mainly thick and the weather was hot.

	26/10/2015
	BM and GF ferried out to the far eastern section of the grid and began running points north south bringing the grid west closing it in and completing the area.  DH and DG then worked points north south central of the grid before ferrying back to camp.  Terrain was open in areas but mainly thick.  Weather was very hot and humid.

	27/10/2015
	DH and DG ferried out to the far north eastern area to complete a small grid before heading northwest to begin the area south of the Roper Hwy.  BM and GF finished the area south of the Roper Hwy before ferrying to the main grid to acquire stations until it was time to ferry back to base.  The weather was very hot and extremely humid with very little wind.

	28/10/2015
	BM and GF had a short ferry to continue bringing in the main survey area.  DH and DG continued to do the same after changeover.  Weather was and humid with very little to no wind.

	29/10/2015
	DH and DG had a small ferry to the north west section of the grid and began working their way east bringing the grid back to towards previously completed stations to the east before changeover.  BM and GF continued bringing the north western area of the grid towards the east after changeover. The terrain was heavily vegetated with tall trees and long dry straw grass, the weather was very hot and humid again with very little wind.  Tough conditions.

	30/10/2015
	BM and GF finished the area to the north of camp before running stations back to camp.  DH and DG tidied up areas to the east and south after changeover leaving just over 150 stations.  Production was great considering the heavily vegetated areas and hot humid conditions with no wind once again.

	31/10/2015
	DH and DG ferried east from camp and began running lines north south back towards camp before changeover.  BM and GF then continued the same pattern as the morning crew to finish the job.  Terrain was thick and the weather was very hot.
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	FIELD
	MEAN
	SD
	MINIMUM
	MAXIMUM

	DIFFEASTM
	-0.113
	1.194
	-7.558
	2.186

	DIFFNORTHM
	0.037
	0.603
	-1.098
	2.499

	DIFFHTM
	0.004
	0.042
	-0.090
	0.081

	DIFFOBSGMGAL
	-0.002
	0.021
	-0.048
	0.048

	DIFFOBSGGU
	-0.022
	0.212
	-0.480
	0.480


Health Safety and Environment (HSE) summary

There were no incidents or other HSE matters to report.

Summary of projected activities for the upcoming week

Project Completed
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