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PROJECT P2011043 

CLIENT UEL 

PROJECT AREA NABARLEK 

SUPERVISORS AC/JB 

OPERATORS AC/JB 

SURVEY SIZE 1680 

VEHICLES 1CVF-258 
 



 

Production Table 

DATE MOB STANDBY % SURVEY % 40428 FIELD 40428 REPEAT 40428 %REPEAT FIELD TOTAL REPEAT TOTAL SURVEY TOTAL SURVEY REMAIN SURVEY REPEAT SURVEY %REPEAT SURVEY % 

COMPLETE 

24/09/11 50% 50% 27 1 3.70% 27 1 27 1653 1 3.70% 1.61% 

25/09/11 0% 100% 165 6 3.64% 165 6 192 1488 7 3.65% 11.43% 

26/09/11 0% 100% 199 6 3.02% 199 6 391 1289 13 3.32% 23.27% 

27/09/11 0% 100% 168 4 2.38% 168 4 559 1121 17 3.04% 33.27% 

28/09/11 0% 100% 177 2 1.13% 177 2 736 944 19 2.58% 43.81% 

29/09/11 0% 100% 201 4 1.99% 201 4 937 743 23 2.45% 55.77% 

30/09/11 0% 100% 168 12 7.14% 168 12 1105 575 35 3.17% 65.77% 

01/10/11 0% 100% 141 9 6.38% 141 9 1246 434 44 3.53% 74.17% 

02/10/11 0% 100% 193 6 3.11% 193 6 1439 241 50 3.47% 85.65% 

03/10/11 0% 100% 129 8 6.20% 129 8 1568 112 58 3.70% 93.33% 

04/10/11 0% 100% 69 6 8.70% 69 6 1637 43 64 3.91% 97.44% 

 



 

Supervisor Comments: 

 

DATE COMMENT 

24/09/11 Today the crew packed up the equipment at Myra camp and conducted an ABA gravity tie from Myra to Nabarlek in the morning. They then set up a GPS base for the project and ran lines for the remainder of the 

day.  There were no safety issues for the day. 

25/09/11 Today the crew left camp at 0620 and started at the far western side of the grid and ran lines going north to south all day.  The crew had trouble with satellites between 1.30pm and 2.30pm but it didn't affect 

production in any notable way.  There were no safety issues. 

26/09/11 Today the crew left camp at 0615 and ran lines going north to south all day.  No problems occurred during the course of the day and the crew returned to camp in the late afternoon. 

27/09/11 Today the crew left camp at 0645 and drove out to the starting point for the day.  The crew ran lines north and south all day.  There were some minimal issues with lock due to some areas that had dense tree 

coverage.  No safety issues arose during the course of the day. 

28/09/11 Today the crew left camp at 0615 and ran lines north and south all day.  The crew had issues with lock beginning around 1530 and it gradually got worse until the end of the day. The crew had to take several 

detours to get across the 2 rivers running across their lines. No safety issues arose during the course of the day. 

29/09/11 Today the crew left camp at 0615 and ran lines north and south all day.  The crew had issues with lock beginning around 1530 until 1630, it was fine for the rest of the day.  There were again some delays for creek 

crossings.  No safety issues arose during the course of the day. 

30/09/11 Today the Crew left camp at 0615 and ran lines north and south all day.  They had issues with lock beginning around 1630. It rain heavily for about 20 minutes today. No safety issues arose during the course of 

the day. 

01/10/11 Crew left camp at 0615 and ran lines north and south all day. The crew discovered there are sections on the grid that are unreachable due to steep rocky terrain.  At 1600 it began to rain and at 1630 lightning was 

present so the crew finished for the day. 

02/10/11 The crew left camp at 0615 and ran lines north to south all day.  No safety issues arose during the course of the day. 

03/10/11 Today the crew left camp at 0615 and ran lines north and south all day picking up all the points that surrounded the rock face.  No safety issues arose during the course of the day. 

04/10/11 Today the crew left camp at 0615 then finished the rest of the remaining points in the survey.  No problems with lock or terrain. No safety issues. 

 



 

 

 



 

  

FIELD MEAN SD MINIMUM MAXIMUM 

DIFFEASTM -0.030 0.245 -1.949 0.133 

DIFFNORTHM -0.077 0.601 -4.804 0.058 

DIFFHTM 0.005 0.042 -0.079 0.116 

DIFFOBSGMGAL 0.008 0.019 -0.048 0.104 

DIFFOBSGGU 0.080 0.193 -0.480 1.040 

 


