WEEKLY PRODUCTION REPORT

Crew Name:
GAIP1

Client:

Laramide/Lagoon Creek

From: 19/08/2024

To: 24/08/2024

Survey:
GAIP

Location:
Crystal Hill; NT

Job:
PGPL24114

Day/Date

Location/Cost
Code

Vehicle(s)

Description

Profile Length
(m)

LandCruiser 862EJ6

Monday 19/08/2024 Brisbane LandCruiser849E)6 Administration and acquiring of campsite
Tuesday 20/08/2024 Brisbane/HG anctruiser 89260 | Mobilisation
Wednesday 21/08/2024 Brisbane/HG t::jgﬂ;:z:ﬁ:j: Mobilisation
Thursday 22/08/2024 Brisbane/HG anctruser 8525 | Mobilisation
Friday 23/08/2024 Brisbane/HG t::ggﬂ;zz:f::j: Crew arrive at Hells Gate
LandCruiser 862EJ6 . . .
Saturday 24/08/2024 HG/CH LandCruiser849EJ6 Crew undertake inductions and head to site
Weekly Totals N/A
General Comments
Personnel T w T F S
Edward Skaines T T T T
Jonelle Gillespie T T T T
Rush Voorhis T T T T
Vincent Bunning T T T T
Alan Gillespie T T T T T
Mark Winter T T T T T




WEEKLY PRODUCTION REPORT

Crew Name: Client:

> GAIP1 Laramide/Lagoon Creek
“ Survey: Location: Job:
From: 25/09/2024 To: 31/09/2024 .
e HEE GAIP Crystal Hill; NT PGPL24114
Location/Cost Profile Length
Day/Date TP X Vehicle(s Description
v/ Code (s) : (m)
. LandCruiser 862EJ6
Sunday 25/08/2024 5 Crystal Hill LandCruiser849E6 Setup Camp; Scout local access and setup Electrode CA Block1 0
. LandCruiser 862EJ6 Camp induction; Remote site ERP; setup Electrode CB Blockl and run remote
M 2 2024 | Hill .
ekl 2510 20 > Crystal Hi LandCruiser849EJ6 cable. Mark departed for Brisbane 0
. LandCruiser 862EJ6 . .
Tuesday 27/08/2024 5 Crystal Hill LandCruiser849E)6 Complete array setup on Linel, Block 1. Data acquisition 400m
. ] D e B 1Line 1; E e 1
Wednesday 28/08/2024 5 Crystal Hill tandCru!ser 862EJ6 ata acqy!5|t|on on Block 1 Line ncounter data difficulties due to extremely 800m
andCruiser849EJ6 dry conditions
. LandCruiser 862EJ6 . . . .
Thursday 29/08/2024 1 |4 Crystal Hill LandCruiser849E6 Complete Line 1. Move to line 2. Alan departed site for Brisbane 800m
Friday 30/08/2024 1 |4 Crystal Hill t::gg:z;zz;:f;:f: Data acquisition; Complete Line2. 1200m
Saturday 31/08/2024 1|4 Crystal Hill LandCruiser 862E)6 Move to Line 3; Dat isition. Spotter allocated for fire watch 1600
aturday rystal Hi LandCruiser849EJ6 ove to Line 3; Data acquisition. Spotter allocated for fire watc m
Weekly Totals 4.8km

General Comments

Difficult data acquisition due to dry conditions. Poor access throughout survey area

Personnel S Y] T W T F S
Edward Skaines X X X X X X X
Jonelle Gillespie X X X X X X X
Rush Voorhis X X X X X X X
Vincent Bunning X X X X X X X
Alan Gillespie T T T T T T T
Mark Winter T T T




WEEKLY PRODUCTION REPORT

Crew Name: Client:

> GAIP1 Laramide/Lagoon Creek
“ Survey: Location: Job:
From: 01/09/2024 To: 07/09/2024 .
e hE GAIP Crystal Hill; NT PGPL24114
Location/Cost . .. Profile Length
Day/Date T| P X / Vehicle(s) Description g
Code (m)
. LandCruiser 862EJ6 L . .
Sunday 01/09/2024 4 Crystal hill LandCruiser849E6 Data acquisition line 4. Spotter allocated for fire watch 1600m
. LandCruiser 862EJ6 L . .

Monday 02/09/2024 4 Crystal hill LandCruiser849EJ6 Data acquisition line 5. Spotter allocated for fire watch 1200m
Tuesday 03/09/2024 Hells Gate t::jgﬁ::::g:f: Team evacuates campsite to Hell’s gate due to bush fires

LandCruiser 862EJ6 . .
Wednesday 04/09/2024 Hells Gate LandCruiser849E6 Team attempt access field. Aborted due to fire on access track

LandCruiser 862EJ6 X .
Thursday 05/09/2024 Hells Gate LandCruiser849E)6 Team attempt access field. Aborted due to fire on access track

. LandCruiser 862EJ6 .

Friday 06/09/2024 4 Hells Gate LandCruiser849EJ6 Crew depart for early break due to local fires
Saturday 07/09/2024
Weekly Totals 2.8km

General Comments

Difficult data acquisition due to dry conditions. Poor access throughout survey area

Personnel S Y] T W T F S
Edward Skaines X X S S S T
Jonelle Gillespie X X S S S T
Rush Voorhis X X S S S T
Vincent Bunning X X S S S T




