
 

 

  

 

WEEKLY PRODUCTION REPORT 
Crew Name: 
GAIP1 

Client:  
Laramide/Lagoon Creek 

From: 19/08/2024 To: 24/08/2024 
Survey: 
GAIP 

Location:  
Crystal Hill; NT 

Job:  
PGPL24114 

 

Day/Date T P S X 
Location/Cost 
Code 

Vehicle(s) Description 
Profile Length 
(m) 

         

Monday 19/08/2024 T    Brisbane 
LandCruiser 862EJ6 
LandCruiser849EJ6 Administration and acquiring of campsite  

Tuesday 20/08/2024 T    Brisbane/HG 
LandCruiser 862EJ6 
LandCruiser849EJ6 Mobilisation  

Wednesday 21/08/2024 T    Brisbane/HG 
LandCruiser 862EJ6 
LandCruiser849EJ6 

Mobilisation  

Thursday 22/08/2024  T    Brisbane/HG 
LandCruiser 862EJ6 
LandCruiser849EJ6 

Mobilisation  

Friday 23/08/2024 T    Brisbane/HG 
LandCruiser 862EJ6 
LandCruiser849EJ6 

Crew arrive at Hells Gate  

Saturday 24/08/2024 T    HG/CH 
LandCruiser 862EJ6 
LandCruiser849EJ6 

Crew undertake inductions and head to site  

Weekly Totals  N/A 

General Comments  

Personnel S M T W T F S 
Edward Skaines    T T T T 

Jonelle Gillespie    T T T T 

Rush Voorhis    T T T T 

Vincent Bunning    T T T T 

Alan Gillespie   T T T T T 

Mark Winter   T T T T T 



 

  

 

WEEKLY PRODUCTION REPORT 
Crew Name: 
GAIP1 

Client:  
Laramide/Lagoon Creek 

From: 25/09/2024 To: 31/09/2024 
Survey: 
GAIP 

Location:  
Crystal Hill; NT 

Job:  
PGPL24114 

 

Day/Date T P S X 
Location/Cost 
Code 

Vehicle(s) Description 
Profile Length 
(m) 

Sunday 25/08/2024  5   Crystal Hill 
LandCruiser 862EJ6 
LandCruiser849EJ6 Setup Camp; Scout local access and setup Electrode CA Block1 0 

Monday 26/08/2024  5   Crystal Hill 
LandCruiser 862EJ6 
LandCruiser849EJ6 

Camp induction; Remote site ERP; setup Electrode CB Block1 and run remote 
cable.  Mark departed for Brisbane 

0 

Tuesday 27/08/2024  5   Crystal Hill 
LandCruiser 862EJ6 
LandCruiser849EJ6 Complete array setup on Line1, Block 1. Data acquisition 400m 

Wednesday 28/08/2024  5   Crystal Hill 
LandCruiser 862EJ6 
LandCruiser849EJ6 

Data acquisition on Block 1 Line 1; Encounter data difficulties due to extremely 
dry conditions 

800m 

Thursday 29/08/2024  1 4   Crystal Hill 
LandCruiser 862EJ6 
LandCruiser849EJ6 

Complete Line 1. Move to line 2. Alan departed site for Brisbane 800m 

Friday 30/08/2024 1 4   Crystal Hill 
LandCruiser 862EJ6 
LandCruiser849EJ6 

Data acquisition; Complete Line2. 1200m 

Saturday 31/08/2024 1 4   Crystal Hill 
LandCruiser 862EJ6 
LandCruiser849EJ6 

Move to Line 3; Data acquisition. Spotter allocated for fire watch 1600m 

Weekly Totals  4.8km 

General Comments Difficult data acquisition due to dry conditions. Poor access throughout survey area 

Personnel S M T W T F S 
Edward Skaines X X X X X X X 

Jonelle Gillespie X X X X X X X 

Rush Voorhis X X X X X X X 

Vincent Bunning X X X X X X X 

Alan Gillespie T T T T T T T 

Mark Winter T T T     



 

 

 

WEEKLY PRODUCTION REPORT 
Crew Name: 
GAIP1 

Client:  
Laramide/Lagoon Creek 

From: 01/09/2024 To: 07/09/2024 
Survey: 
GAIP 

Location:  
Crystal Hill; NT 

Job:  
PGPL24114 

 

Day/Date T P S X 
Location/Cost 
Code 

Vehicle(s) Description 
Profile Length 
(m) 

Sunday 01/09/2024  4   Crystal hill 
LandCruiser 862EJ6 
LandCruiser849EJ6 Data acquisition line 4. Spotter allocated for fire watch 1600m 

Monday 02/09/2024  4   Crystal hill 
LandCruiser 862EJ6 
LandCruiser849EJ6 Data acquisition line 5. Spotter allocated for fire watch 1200m 

Tuesday 03/09/2024   4  Hells Gate 
LandCruiser 862EJ6 
LandCruiser849EJ6 Team evacuates campsite to Hell’s gate due to bush fires  

Wednesday 04/09/2024    4  Hells Gate 
LandCruiser 862EJ6 
LandCruiser849EJ6 

Team attempt access field. Aborted due to fire on access track  

Thursday 05/09/2024   4  Hells Gate 
LandCruiser 862EJ6 
LandCruiser849EJ6 

Team attempt access field. Aborted due to fire on access track  

Friday 06/09/2024 4    Hells Gate 
LandCruiser 862EJ6 
LandCruiser849EJ6 

Crew depart for early break due to local fires  

Saturday 07/09/2024         

Weekly Totals  2.8km 

General Comments Difficult data acquisition due to dry conditions. Poor access throughout survey area 

Personnel S M T W T F S 
Edward Skaines X X S S S T  

Jonelle Gillespie X X S S S T  

Rush Voorhis X X S S S T  

Vincent Bunning X X S S S T  


